
NORTH WELD COUNTY WATER DISTRICT 

Notice of Meeting 

October 12, 2026, at 8:30 AM 

32825 Co Rd 39, Lucerne, CO 80646 

THE BOARD MEETING WILL BE OPEN TO THE PUBLIC IN PERSON AND BY 
TELECONFERENCE 

Information to join by Phone is below: 

Call-In Number: 1(719)-359-4580, Meeting ID: 858 4514 1710, Passcode: 054987 

 

AGENDA 

1. Call to Order 
 

2. Confirmation of Disclosures of Conflicts of Interest  
 

3. Action: Approve October 12, 2026, NWCWD Board Meeting Agenda 
 

4. Public Comment (3 Minute Time Limit; Items Not Otherwise on the Agenda)  
 

5. Consent Agenda: (These items are considered to be routine and will be approved 
by one motion. There will be no separate discussion of these items unless 
requested, in which event, the item will be removed from the Consent Agenda and 
considered in the Regular Agenda) (enclosures) 

a. Minutes from September 21, 2026, Meeting 
b. Invoices through October 12, 2026 
c. Stantec Change Order 8 for Continued Services (Ratify) 
d. Stantec Knox Pit Pipeline Alignment Evaluation Scope  
e. Zone 1 West Reynolds Application #6 
f. Acquisition of New Dump Truck  

 
6. Discussion: Meeting with Congresswoman Boebert, Discussion of Federal 

Infrastructure Grant Funding  
 

7. Discussion: North Weld County Water District Preliminary 2027 Budget 
(enclosures) 

a. NWCWD 2027 Preliminary Budget Memo  
b. Solider Canyon Water Authority 2027 Final Budget  

 
8. Public Hearing/Action: NWCWD Property Inclusions into District Boundaries  

a. Conduct Public Hearing on Petition for Inclusion from Little Calf Ranch, LLC 
(enclosure) 

i. Consider Adoption of Resolution No. 20261012-01: Resolution and 
Order for Inclusion of Property (enclosure) 

b. Conduct Public Hearing on Petition for Inclusion from Weldco Farms, LLC 
(enclosure) 



DE 10068787.1 

i. Consider Adoption of Resolution No. 20261012-02: Resolution and 
Order for Inclusion of Property (enclosure) 

 
c. Conduct Public Hearing on Petition for Inclusion from High Plains Dairy, LLC 

(enclosure) 
i. Consider Adoption of Resolution No. 20261012-03: Resolution and 

Order for Inclusion of Property (enclosure) 
 

d. Conduct Public Hearing on Petition for Inclusion from High Plains Dairy, LLC 
(enclosure) 

i. Consider Adoption of Resolution No. 20261012-04: Resolution and 
Order for Inclusion of Property (enclosure) 

 
 

9. Action: Consider Approval of Commercial Sector Water Dedication Agreement and 
Water Service Agreement, Miller Cattle (enclosures, privileged and confidential) 
 

10. Action: Consider Approval of Water Dedication Agreement for the Town of Eaton 
Water Supply and Storage Shares (enclosures, privileged and confidential) 
 

11. Discussion: City of Greeley Financial Reimbursement for Overland Ponds 
Reservoirs Capital Projects 2011 Intergovernmental Agreement (enclosures, 
privileged and confidential) 
 

12. Discussion: Acquisition of Water Rights (enclosures, privileged and confidential) 
 

13. Discussion: Update ELCO Service from NWCWD Unmetered Valve (enclosures, 
privileged and confidential) 

 
14. Executive Session: The Board reserves the right to enter into Executive Session for 

the following purposes: Receiving legal advice and discussing matters subject to 
negotiation and strategy pursuant to § 24-6-402(4)(b)&(e), C.R.S. related to Financial 
Reimbursement of Overland Ponds, Acquisition of Water Rights, Water Dedication, 
Water Service Agreements, and ELCO Unmetered Valve  
 

15. District Manager’s Report (enclosures) 
a. North Poudre Irrigation Company Advisory Board Meeting, October 7, 2026  
b. Front Range H2O Vita Group Meeting 
c. NEWT III Final Walk Through for Final Completion   

 

Other Business:  

    

ADJOURN   _.M. 



MINUTES OF A MEETING OF THE BOARD OF THE NORTH WELD COUNTY 

WATER DISTRICT HELD SEPTEMBER 21, 2026 AT 8:30 A.M. AT 32825 COUNTY 

ROAD 39, LUCERNE, COLORADO AND VIA TELECONFERENCE 

The meeting of the Board of Directors of North Weld County Water District was called and held 

in accordance with the applicable laws of the State of Colorado. The following Directors, having 

confirmed their qualifications to serve, were in attendance: 

Attendance 

Tad Stout, President 

Matt Pettinger, Assistant Secretary 

Nels Nelson, Treasurer 

J.G. Milne, Assistant Secretary 

Anne Hennen, Assistant Secretary 

Also present were Eric Reckentine and Garrett Mick, District General Manager; Zachary P. White, 

Esq., WBA, PC, District General Counsel; Jan Sitterson, Water Resources; Jamie Dickinson, 

Spencer Fane, District Special Counsel; Amy Bryer, The Solution PR; and members of the public. 

1. Call to Order/Declaration of Quorum 

It was noted that a quorum of the Board was present, with all Directors in attendance, and Mr. 

Stout called the meeting to order at 8:30 a.m. 

2. Confirmation of Disclosures of Conflicts of Interest 

Mr. White advised the Board that, pursuant to Colorado law, certain disclosures might be required 

prior to taking official action at the meeting. Mr. White reported that disclosures for those directors 

that provided WBA, PC, with notice of potential or existing conflicts of interest were filed with 

the Secretary of State’s Office and the Board at least 72 hours prior to the meeting, in accordance 

with Colorado law, and those disclosures were acknowledged by the Board. Mr. White inquired 

into whether members of the Board had any additional disclosures of potential or existing conflicts 

of interest with regard to any matters scheduled for discussion at the meeting. No additional 

disclosures were noted. 

3. Approve September 21, 2026, NWCWD Board Meeting Agenda 

The Board reviewed the proposed agenda. Upon a motion by Mr. Nelson and seconded by Ms. 

Hennen, the Board unanimously approved the agenda, as amended to add discussion of the CBT 

Capacity Lease, the Greeley Absorption Area Proposal, and Representative Boebert’s planned 

attendance at the October Board meeting. 

4. Public Comment 

None. 

5. Consent Agenda 



Mr. Reckentine reviewed the items on the consent agenda with the Board. Mr. Reckentine advised 

the Board that any item may be removed from the consent agenda to the regular agenda upon the 

request of any director. Upon a motion by Mr. Nelson and seconded by Ms. Hennen, the following 

items on the consent agenda were unanimously approved, ratified, and adopted, as amended: 

a. Minutes from August 10, 2026, Meeting 

b. Invoices through September 21, 2026 

c. Financial Statements August 2026 

d. Tank Maintenance Scope of Services 

f. Zone 1 West Pay Application #5 

g. Spencer Fane Engagement Letter for Windsor School District Easement (Ratify) 

h. Spencer Fane Engagement Letter for WSSC Augmentation Structure Bassler (Ratify) 

i. Letter of Intent 

i. Vernon 

ii. Lamey 

iii. 35321 Estate LLC 

Consent Agenda item (e), Ditesco Work Order Directive Zone 1 West Tank Site, was removed 

from the Consent Agenda and no action was taken.  

6. Consider Approval of Eaton Pipeline Phase III Property Acquisition 

a. Mundt Property Valuation Settlement 

Upon a motion by Mr. Nelson and seconded by Ms. Hennen, the Board approved the 

settlement of the Mundt property valuation matter. 

b. Update on AV Farms Valuation Trial 

Ms. Dickinson provided an update on the status of the AV Farms valuation trial, 

reporting that no further amounts will be owed on the valuation. No action was taken. 

7. ELCO Service from NWCWD Connection Letter, Reimbursements and Next Steps 

The Board discussed the ELCO Service from NWCWD Connection Letter, Reimbursements and 

Next Steps in executive session. Following executive session, the Board authorized Mr. 

Reckentine to continue discussions and negotiations with ELCO and authorized Spencer Fane to 

send a letter identifying the amounts owed. 

8. Executive Session 

Upon a motion duly made and seconded, followed by an affirmative vote of at least two-thirds of 

the quorum present, the Board entered into executive session at 9:13 A.M. for the purpose of 

receiving legal advice and discussing matters subject to negotiation and strategy pursuant to § 24-

6-402(4)(b) & (e), C.R.S. related to the ELCO Service from NWCWD Connection. 



Pursuant to Section 24-6-402(2)(d.5)(II)(B), C.R.S., no record will be kept of the portion of this 

executive session that, in the opinion of legal counsel to the District, constitutes privileged 

attorney-client communication pursuant to Section 24-6-402(4)(b), C.R.S. 

The Board reconvened in regular session at 9:40 A.M. 

9. District Manager’s Report 

a. October 8, 2026, Tri Districts Meeting, Ptarmigan Country Club, 5:30 P.M. 

Mr. Reckentine reported that the Tri Districts Meeting is set for October 8, 2026, at 5:30 

p.m. at Ptarmigan Country Club. 

b. NWCWD Preliminary 2027 Budget Meeting on October 12, 2026 

Mr. Reckentine reported that he will prepare the preliminary 2027 budget and send it to 

the Board, hopefully before the budget meeting. 

c. WSA Templates Sent to All Participating Dairies 

Mr. Reckentine reported that WSA templates have been sent to all participating diaries. 

d. Negotiations Began with City of Fort Collins on Treatment Capacity 

Mr. Reckentine reported that negotiations have begun with the City of Fort Collins 

regarding treatment capacity. 

e. SCWTP Ceramic Filter Pilot Test Update 

Mr. Reckentine provided an update on the SCWTP ceramic filter pilot test. 

f. NPIC Municipal Advisory Board 

Mr. Reckentine reported his desire to establish a municipal advisory board to review 

losses from the Ditch.  Discussions will continue. 

g. Cache la Poudre River Administration – CLPWUA Letter to State Engineer’s Office 

Mr. Reckentine reported that a letter was sent to the State Engineer’s Office by the Cache 

la Poudre Water Users Association without the District’s review or consent. Ms. 

Gorsevski will review the relevant decrees to determine whether the District may form 

and communicate its own opinion on the matter. 

h. CBT Carryover 

Mr. Reckentine reported that the City of Greeley is willing to lease 2,000 acre-feet of 

CBT carryover water to the District, with a proposal expected at the next meeting. 

i. Greeley Absorption 

Mr. Reckentine reported that the City of Greeley plans to send an absorption proposal for 

review by the District at the October meeting. 

j. Overland Ponds 



Mr. Reckentine reported that the City of Greeley is ready to begin reimbursing the 

District for the overland ponds and that the parties will discuss a reimbursement timeline. 

k. Eaton Fire 

Mr. Reckentine reported the need to discuss water management of valves with the Eaton 

Fire Department. 

l. Representative Visit 

Mr. Reckentine reported that Representative Boebert will attend the October Board 

meeting. 

Other Business: 

None. 

Adjourn 

There being no further business to come before the Board, following discussion and upon a motion 

duly made, seconded, and unanimously carried, the Board determined to adjourn the meeting. 

The foregoing constitutes a true and correct copy of the minutes of the above-referenced meeting. 

 

_________________________________________ 

Secretary for the Meeting 

The foregoing minutes were approved on the 12th day of October, 2026. 

 



ATTORNEY STATEMENT 

REGARDING PRIVILEGED ATTORNEY-CLIENT COMMUNICATION 

Pursuant to Section 24-6-402(2)(d.5)(II)(B), C.R.S., I attest that, in my capacity as the attorney 

representing North Weld County Water District, I attended the executive session at the regular 

meeting of North Weld County Water District convened at 9:14 A.M. on September 21, 2026 for 

the sole purpose of receiving legal advice and discussing matters subject to negotiation and 

strategy pursuant to § 24-6-402(4)(b) & (e), C.R.S. related to the ELCO Service from NWCWD 

Connection, as authorized by Section 24-6-402(4)(b), C.R.S. I further attest it is my opinion that 

all of the executive session discussion constituted a privileged attorney-client communication as 

provided by Section 24-6-402(4)(b), C.R.S. and, based on that opinion, no further record, written 

or electronic, was kept or required to be kept pursuant to Section 24-6-402(2)(b), C.R.S. or Section 

24-6-402(2)(d.5)(II)(B), C.R.S. 

 

_________________________________________ 

Zachary P. White, Esq. 



PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER 

 

https://stantec-my.sharepoint.com/personal/griffin_harbach_stantec_com/Documents/Documents/N Weld County/NWCWD_Change Order On-Call_2026_No.8.docx 

Change Order # 8  Date 1 September 2026 
     

“Stantec” Stantec Consulting Services Inc. 
  

 Stantec Project # 181301778 
  

 410 17th Street, Suite 1400, Denver, CO 80202-4427  
Ph: (303) 285-4569 
email: griffin.harbach@stantec.com 

  

“Client” NORTH WELD COUNTY WATER DISTRICT 
  

 Client Project #       
  

 32825 Weld County Road 39, Lucerne, CO 80646 
Ph: (970) 356-3020 
email: ericr@nwcwd.org 

     

  Project Name and Location: Engineering Support Services  
     

In accordance with the original Professional Services Agreement dated 2 March 2022 and Change Orders thereto, the 

Agreement changes as detailed below are hereby authorized.  

2. TERM/RENEWAL. This Agreement shall be effective as of the dated date hereof and shall terminate on the earlier 

to occur of: (i) termination pursuant to Section 18 hereof; (ii) completion of the Services; or (iii) December 31, 2026. 

Notwithstanding the foregoing, unless. terminated pursuant to subsection (i) or (ii) above, or unless the District 

determines not to appropriate funds for this Agreement for the next succeeding year. 

 

Exhibit A 

Project/Task Two: On-call Engineering Support Services 

 

This amendment adds $100,000 to Task 2.  

Scope of work described below: Perform the professional services that may include the following: 

 

1) Provide day-to-day consultation as requested by the NWCWD Manager. Attend necessary meetings. 

2) Assist in reviewing NWCWD design criteria and standards for proposed developments projects.  

3) Provide engineering assistance and customary civil and engineering design services on various projects, if 

requested.  

4) Provide necessary Info Water modeling services on various projects, when requested. 

5) Prepare reports, if requested. 

Assumptions: 

The effort to complete these tasks is based on the trend of the on-call efforts to date. Discussions with the 

District will be held when/if the budgets for the on-call services require additional amendment prior to the end 

date of the PSA.  

Effect on Budget:  With this amendment, the total approved budget for the North Weld County Water District 

Engineering Support Services contract totals $616,498.

Effect on Schedule:  This amendment does not extend the period of perormance which goes through December 31, 

2026. 

 



PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER Page 2 

 

https://stantec-my.sharepoint.com/personal/griffin_harbach_stantec_com/Documents/Documents/N Weld County/NWCWD_Change Order On-Call_2026_No.8.docx 

Payments shall be made in accordance with the original agreement terms.  All other items and conditions of the 

original Agreement shall remain in full force and effect. 

     

Stantec Consulting Services Inc.  NORTH WELD COUNTY WATER DISTRICT 

 
Griffin Harbach, PE  
Project Manager          

 Print Name and Title   Print Name and Title 

Signature   Signature  

Date Signed:   Date Signed:  

 



 

Stantec Consulting Services Inc. 
410 17th Suite, Suite 1400 
Denver, CO 80222 

October 7, 2026 

Project/File: 181302136 

Eric Reckentine  
32825 Co Rd 39, Lucerne, CO 80646 
 
Reference: Knox Waterline & Pump Station Preliminary Design 

Dear Eric 

This proposal is a draft Scope of Work for the Knox Waterline & Pump Station Preliminary Design. The 

purpose of this effort is to evaluate alternatives and prepare an order of magnitude of opinion of probable 

construction cost for the Knox Waterline and Pump Station. The subsequent Scope of Work describes our 

approach to the project objectives and presents a work plan and deliverables designed to support the 

District’s successful acquisition of Knox Pit. We are happy to schedule a meeting to discuss any questions 

or comments. If no comments, we will submit a final scope of work for inclusion into a Task Order 

Agreement through our current On-call contract. 

Thank you for this opportunity to continue our partnership. 

Regards, 

Stantec Consulting Services Inc. 

 

   
Stephanie Elliott 

Principal, Practice Lead -Water 
(720) 418.0321 
Stephanie.elliott@stantec.com 

stantec.com 
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Stantec Consulting Services Inc. 
410 17th Suite, Suite 1400 
Denver, CO 80222 

 

Knox Waterline & Pump Station Preliminary Design 

Scope of Work (DRAFT) 

Scope of Services 

The North Weld County Water District (District) is evaluating improvements associated with the acquisition 

and development of the Knox Pit as a raw water storage facility. Previous planning and conceptual 

engineering efforts have evaluated potential infrastructure associated with the Knox Pit, including the 

November 2020 Knox Reservoir Fatal Flaw Review, prepared for the District by Wenck Associates, Inc. 

(Wenck), and conceptual planning completed by Stantec in 2024 for raw water conveyance between the 

Cache la Poudre River and the Knox Pit. 

The previous conceptual work developed preliminary pipeline alignments and profiles and identified 

potential locations for an intake structure and raw water lift stations, together with known and potential 

utility, roadway, ditch, and other infrastructure crossings. The conceptual information identifies existing 

utilities requiring further verification, including the approximate location of the existing Greeley waterline. 

The previous work will serve as background information for the current evaluation and will be reviewed and 

refined, as appropriate, based on current project requirements and available information. The 2024 

conceptual work identifies the Greeley waterline location as approximate and notes that utility depths are 

unknown.  

Stantec will evaluate two (2) raw water conveyance and pumping configurations: (1) an intake, raw water 

pipeline, and two raw water lift stations; and (2) an intake, raw water pipeline, and one raw water lift station. 

The intake pipeline and lift station discharge pipeline alignments are assumed to be generally consistent 

between the two alternatives. The alternatives will be evaluated using a Multi-Criteria Decision Analysis 

(MCDA) incorporating multidisciplinary criteria, including technical, operational, constructability, risk, and 

cost considerations, to support comparison of the alternatives and selection of a preferred alternative by the 

District.  

Stantec will coordinate Subsurface Utility Engineering (SUE) by a qualified subcontractor to support 

verification of the horizontal and vertical location of three (3) existing Greeley waterline locations and one 

(1) existing sanitary sewer location relevant to the proposed improvements. Survey information will be 

incorporated into the alternatives evaluation and preliminary design, as applicable. 

Stantec will document the alternatives evaluation, design criteria, key assumptions, preliminary design 

decisions, and the basis for the District-selected alternative in a Basis of Design Report (BODR). The work 

will be completed under the following major tasks: 

• Task 100 – Project Management  

• Task 200 – Alternatives Analysis  
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Task 100 Project Management 

Stantec will provide project management, administration, and coordination throughout the duration of the 

Project. Project management activities will include project setup and closeout, monitoring and control of 

scope, schedule, budget, resources, and risks; coordination of the multidisciplinary project team and 

subcontractors; communication and coordination with the District; invoicing and progress reporting; and 

facilitation of project meetings. 

100.1010 Project Management and Coordination 

Stantec's Project Manager will provide overall management and coordination of the Project. Project 

management activities will include monitoring project scope, schedule, budget, resources, and risks; 

coordinating activities among Stantec's technical disciplines and subcontractors; monitoring project 

progress and deliverables; and coordinating with the District's Project Manager regarding project status, 

decisions, and issues requiring resolution. 

Stantec will prepare and maintain a Project Management Plan (PMP) to guide execution of the Project. The 

PMP will document the project execution approach, project organization, team roles and responsibilities, 

communication protocols, project controls, and quality management approach. A Quality Management Plan 

(QMP) will be incorporated into the PMP and will define the quality assurance and quality control 

procedures applicable to the Project and its technical deliverables. The PMP and incorporated QMP will be 

maintained as internal project management documents throughout the duration of the Project. 

Stantec will prepare and maintain a detailed project schedule using Microsoft Project. The schedule will 

identify major project activities, District review periods, decision points, project milestones, and deliverable 

dates. The schedule will be provided with monthly invoices and will be updated throughout the Project to 

reflect project progress and changes affecting planned activities or milestones. 

The Subsurface Utility Engineering (SUE) subcontractor will prepare and implement a Health and Safety 

Plan (HASP) applicable to its field activities. Stantec will coordinate the subcontractor's health and safety 

requirements in accordance with Stantec's applicable health and safety procedures. 

 

100.1010 Deliverables: 

• Baseline project schedule prepared in Microsoft Project following Notice to Proceed, identifying 

major project activities, District review periods, decision points, milestones, and deliverable dates; 

electronic PDF. 

• Updated project schedule, as applicable, with monthly progress reporting. 

100.1020 Invoicing and Reporting 

Stantec will prepare and submit monthly progress reports with invoices for work completed during the 

previous monthly period. Final invoice format will be approved by the District’s Project Manager prior to 
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issuance of the first invoice. The monthly progress reports are anticipated to include project schedule and 

progress updates, budget status, earned value project summary, and identification of required District 

decisions, as applicable. Stantec will submit up to six (6) monthly progress reports/invoices. 

100.1020 Deliverables: 

• Up tofour 4) monthly invoices and progress reports in electronic format. 

100.1030 Meetings  

Stantec will schedule and conduct meetings with the District throughout the Project and will conduct internal 

project team coordination meetings as described below. Stantec will prepare draft agendas and document 

key decisions and action items for meetings with the District. Meeting notes will be submitted to the District 

Project Manager within five (5) business days following each District meeting. The following meetings are 

anticipated:  

(1) Kickoff Meeting: Stantec will conduct one (1) in-person, one (1) hour project kickoff meeting with the 

District to confirm project goals, success criteria, communication protocols, deliverables, data needs, key 

project risks and constraints, and immediate next steps. Stantec will prepare and distribute the meeting 

agenda and document key decisions and action items in meeting notes following the meeting. Stantec 

attendance is anticipated to include the Project Manager (PM), Project Technical Lead (PTL), and up to two 

(2) Design Leads, for a total of up to four (4) Stantec team members. 

(2) Bi-Weekly Client Progress meetings: Stantec will conduct biweekly (every two weeks) progress 

meetings with the District throughout the Project duration. Progress meetings will provide a routine forum 

for reviewing items identified in the monthly progress report, discussing project issues and ideas, and 

confirming short- and long-term Project priorities. It is assumed that up to two (2) Stantec staff members will 

attend up to eight (8) 30-minute meetings. The meetings will be conducted virtually. 

(3) Bi-weekly Internal Coordination meetings: Stantec will conduct biweekly (every two weeks) internal 

coordination meetings with the multidisciplinary project team to review project status, coordinate activities 

across disciplines, identify and resolve interdisciplinary issues, and coordinate upcoming project milestones 

and deliverables. It is assumed that up to eight (8) 30-minute internal coordination meetings will be 

conducted throughout the Project duration. 

100.1030 Deliverables: 

• Kickoff meeting agenda and meeting notes/action items.  

• Biweekly Client Progress Meeting agendas and meeting notes/action items.  

• Updated action item/decision log, as applicable. 
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Task 200 Alternatives Analysis 

Stantec will review available project information and evaluate up to two (2) alternatives for the proposed raw 

water intake, conveyance pipeline, and lift station facilities. The alternatives analysis will incorporate 

multidisciplinary input and will provide the technical basis for comparison and the District’s selection of a 

preferred alternative for advancement to 30% design to be scoped as additional work.. 

200.1010 Data Collection and Review  

Stantec will review available background information relevant to the proposed Knox Waterline and Pump 

Station facilities. Background information is anticipated to include the November 2020 Knox Reservoir Fatal 

Flaw Review prepared by Wenck Associates, Inc., Stantec's 2024 conceptual planning information, 

available survey and mapping, existing utility information, property and easement information, available 

hydraulic and operational criteria, and other pertinent information provided by the District. Following review 

of the available background information, Stantec will identify additional information or clarification 

reasonably required to perform the Scope of Services and submit requests for information to the District, as 

applicable. The Project schedule assumes the District will provide available requested information or 

responses within five (5) business days of Stantec's request. 

Stantec will review the previous conceptual intake, pipeline alignment, and lift station configurations to 

identify applicable design criteria, assumptions, constraints, and information requiring further evaluation as 

part of the alternatives analysis. Relevant existing conditions and constraints will be incorporated into the 

alternatives evaluation based on available information. 

Stantec will coordinate Subsurface Utility Engineering (SUE) by a qualified subcontractor to verify the 

horizontal and vertical locations of three (3) existing Greeley waterline locations and one (1) existing 

sanitary sewer location relevant to the proposed improvements. The resulting subsurface utility information 

will be incorporated into the project base information and alternatives evaluation. 

Stantec will coordinate a site visit to the intake location with three (3) Stantec staff in attendance. Site visit is 

estimated to be a full day (8 hours). As part of the site visit Stantec recommends an in-person meeting with 

NWCWD to determine the specific requirements of the intake structure including:  

• Design flow rates 

• Timing and duration of diversions 

• Available equipment for debris and sediment management 

• Access requirements 

• Fish exclusion requirements 

• Project footprint 

• Permitting restrictions 
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During this site visit, Stantec will include a visit to a similar intake on the Poudre River just upstream of 

Highway 392 constructed by the town of Windsor where the Stantec team will meet with the operators of 

the structure to determine site similarities and operational challenges. 

200.1010 Deliverables: 

• Subsurface utility investigation data for the identified utility locations, in electronic format. 

• Site visit notes 

200.1020 Alternatives Analysis  

Stantec will develop and evaluate up to two (2) alternatives for the proposed raw water intake, conveyance 

pipeline, and lift station facilities as follows: 

1. Alternative 1 – Two (2) Lift Stations: Current configuration consisting of the intake, raw water 

pipeline, and two (2) raw water lift stations.  

2. Alternative 2 – One (1) Lift Station: Current intake and raw water pipeline configuration utilizing one 

(1) raw water lift station.  

For purposes of the alternatives analysis, the intake pipeline and lift station discharge pipeline alignments 

are assumed to be generally consistent between Alternatives 1 and 2. 

Stantec will evaluate the two (2) alternatives at a level sufficient to support selection of a preferred 

alternative for advancement to 30% design which will be completed as additional scope. The evaluation will 

incorporate multidisciplinary input from civil, structural, mechanical, electrical, and instrumentation and 

controls disciplines. 

Stantec will perform a preliminary assessment of the hydrologic, hydraulic, and geomorphic conditions will 

be conducted using existing information to support the selection of the preferred intake concept. Existing 

information from stream gages (Cache LA Poudre Riv AB Boxelder Crk NR Timnath, CO - USGS-

06752280), FEMA hydrologic and hydraulic studies, and geomorphic assessments of the river will be 

reviewed.  

Stantec will prepare two (2) conceptual designs of intakes as part of the alternatives analysis. The intake 

types will be informed by the specific requirements determined in the preliminary assessment activity. An 

initial assessment of the types that could be considered include but not limited to: 

• A side intake with an overflow weir 

• Cone screens 

 

The following factors for each alternative intake design will be qualitatively described: 

• Relative operational complexity 

• Reliability of diversion 
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• Sediment and debris management 

• Cost of construction 

• Permitting complexity 

The development of intake concepts and their qualitative evaluation will be presented to the District in a 

virtual meeting attended by up to three (3) Stantec staff. The purpose of the meeting will be to select a 

preferred concept to move forward into preliminary design. The evaluation of conceptual intake types and 

the selection of the preferred type coordinated with the multidisciplinary project team and incorporated into 

the alternatives evaluation, as applicable 

Stantec will perform a Multi-Criteria Decision Analysis (MCDA) to provide a systematic comparison of the 

two (2) alternatives. Evaluation criteria and relative weighting will be developed by Stantec in coordination 

with the District for use in the alternatives evaluation. Stantec will present the proposed evaluation criteria 

and weighting to the District for review and confirmation during a regularly scheduled biweekly progress 

meeting prior to completing the alternatives scoring and evaluation. District confirmation of the evaluation 

criteria and weighting will be documented in the meeting notes. Criteria are anticipated to include technical 

performance, operational considerations, constructability, risk, and relative cost. The alternatives will be 

evaluated against the established criteria, and the results will be used in conjunction with engineering 

judgment and District input to support selection of the preferred alternative. 

The alternatives analysis will also evaluate the preliminary configuration of the lift station facilities, including 

the building or equipment enclosure concept. The previous conceptual work identified a prefabricated 

structure; the appropriate building or enclosure concept will be evaluated as part of the alternatives 

analysis. 

Stantec will develop order-of-magnitude (ROM) cost estimates for Alternatives 1 and 2 to support the 

comparative alternatives evaluation and MCDA. The ROM cost estimates will be planning-level and 

comparative in nature and will not constitute OPCCs. One (1) Class 5 OPCC will be developed for the 

District-selected alternative under as part of the 30% design to be completed as scope change. 

200.1020 Deliverables: 

• Alternatives analysis, MCDA results, and comparative order-of-magnitude (ROM) cost information 

for incorporation into the Alternatives Analysis Technical Memorandum and Findings Workshop 

presentation developed under Task 200.1030. 

200.1030 Technical Memorandum and Findings Workshop 

Stantec will prepare and facilitate one (1) Alternatives Analysis Findings Workshop with the District to 

present and discuss the results of the alternatives analysis completed under Task 200.1020. The workshop 

is anticipated to be conducted in person, with a virtual participation option provided for attendees unable to 

attend in person. Stantec will prepare an agenda and presentation materials summarizing the alternatives 

evaluated, key technical considerations, Multi-Criteria Decision Analysis (MCDA) evaluation criteria and 

results, relative advantages and disadvantages of each alternative, and relative cost considerations to 

support the District's selection of a preferred alternative. 
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The workshop will provide an opportunity for Stantec and the District to discuss the evaluation results, 

address questions, and obtain District input and direction regarding selection of the preferred It is assumed 

that the workshop will be up to two (2) hours in duration and attended by up to four (4) Stantec team 

members. Stantec will document key decisions and action items resulting from the workshop and distribute 

meeting notes to the District following the workshop. 

Following the Findings Workshop, Stantec will prepare an Alternatives Analysis Technical Memorandum 

(TM) documenting the alternatives evaluated, applicable design criteria and assumptions, significant 

technical considerations, MCDA methodology and results, relative cost considerations, and applicable 

District input and decisions resulting from the Findings Workshop. The TM will summarize the basis for the 

alternatives evaluation and document the District-selected alternative. 

200.1030 Deliverables: 

• Alternatives Analysis Technical Memorandum (TM), including the alternatives evaluation, Multi-

Criteria Decision Analysis (MCDA) evaluation and results, and comparative order-of-magnitude 

(ROM) cost information, electronic PDF. 

• MCDA evaluation matrix summarizing evaluation criteria, weighting, scoring, and results for the 

alternatives evaluated.  

• Findings Workshop documentation, electronic format.  

• Findings Workshop meeting notes, including key decisions and action items. 

 
200.1030 Meeting: 

• One (1) Alternatives Analysis Findings Workshop, up to two (2) hours in duration, with up to three 

(3) Stantec team members. The workshop is anticipated to be conducted in person with a virtual 

participation option. 

Assumptions 

The scope, level of effort, fee, and schedule are based on the following assumptions: 

1. Billing Rates. The fee estimate includes rates that will be held through the project duration and are 

aligned with the general On-call rates. Rates may be adjusted during negotiations of future phases 

of work. 

2. Expenses and Mileage. The fee estimate includes project-related expenses at cost. Mileage will 

be charged based on the current IRS mileage reimbursement rate.  

3. Subcontractors. The fee estimate includes a five percent (5%) markup on subcontractor services.  

4. Alternatives Analysis Findings Workshop. Stantec will distribute applicable alternatives 

evaluation materials anticipated to be discussed at the Alternatives Analysis Findings Workshop at 

least ten (10) calendar days prior to the workshop to allow the District adequate time for review and 

preparation.  
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5. District Review Periods. The Project schedule assumes up to three (3) weeks for District review of 

formal draft submittals. The District will provide one (1) consolidated set of review comments for 

each formal submittal identified in the Scope of Services as requiring District review.  

6. Electronic Deliverables. Unless otherwise identified in the Scope of Services, Project deliverables 

will be provided electronically. The Project Management Plan (PMP), including the incorporated 

Quality Management Plan (QMP), will be maintained as internal Stantec project management 

documents.  

7. District-Furnished Information. The District will provide available project information reasonably 

required to perform the Scope of Services, including available survey and mapping, utility 

information, property and easement information, hydraulic and operational criteria, record drawings, 

and other pertinent Project information in the District's possession. Stantec will rely on information 

and data provided by the District or obtained from generally accepted industry sources unless 

independent verification is expressly included in the Scope of Services. 

8. Previous Planning and Conceptual Information. Previous planning, studies, and conceptual 

information will be used as background information and reviewed and refined, as applicable, based 

on current Project requirements and available information. Stantec's review and use of previous 

information does not constitute independent verification or adoption of prior conclusions or 

assumptions except as expressly documented through the services performed under this Scope of 

Services. 

9. Alternatives Analysis. The alternatives analysis is limited to the two (2) configurations identified 

under Task 200.1020. The intake pipeline and lift station discharge pipeline alignments are 

assumed to be generally consistent between Alternatives 1 and 2.  

10. Alternatives Analysis Cost Considerations. Order-of-magnitude (ROM) cost estimates will be 

developed for Alternatives 1 and 2 at a level appropriate to support comparative evaluation of the 

alternatives under Task 200. The ROM cost estimates are planning-level and comparative in nature 

and will not constitute Class 5 Opinions of Probable Construction Cost (OPCCs). 

11. District-Selected Alternative. Advancement of the Project into 30% design is based on the District 

selecting one (1) preferred alternative following completion of the alternatives evaluation and 

Findings Workshop.  

12. Subsurface Utility Engineering. SUE services are limited to the utility investigation locations 

specifically identified under Task 200.1010. Additional utility investigation locations or services 

beyond those identified in the Scope of Services are not included. Additional assumptions 

associated with SUE field activities will be consistent with the approved SUE subcontractor scope 

of services.  

13. Existing Utilities. Locations of existing utilities not specifically investigated as part of the SUE 

services will be based on available records, mapping, and other information available for the 

Project. Design of modifications or relocations of existing utilities is not included unless expressly 

identified in the Scope of Services.  
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14. Permitting and Regulatory Approvals. Permitting and regulatory approval services are not 

included in the current Scope of Services. Previous planning information regarding potential 

permitting requirements will be considered as background information but has not been 

independently verified as part of this scope. 

15. Geotechnical Services. Geotechnical investigations, subsurface explorations, laboratory testing, 

and preparation of geotechnical reports or recommendations are not included in this Scope of 

Services. Stantec will rely on available geotechnical information, if any, and appropriate 

assumptions consistent with the 30% level of design. 

16. Hydraulic Model. Stantec assumes the regulatory hydraulic model obtained from Larimer County 

or FEMA is usable and suitable to provide boundary conditions for the 2D HEC-RAS model. 

Significant model reconstruction or redevelopment of the FEMA model will be considered additional 

services. 

17. River Survey. Stantec assumes the post-flood (2014) LiDAR data will be sufficient to capture 

overbank geometry. If additional surveying is required outside of the channel cross sections noted 

above, this will require a modification to the scope.  

18. Intake Analysis. The alternative selection process for the intake will be performed on conceptual 

level design and will not involve detailed hydraulic modeling or assessment of each alternative 

Project Schedule 

The Project is anticipated to be completed within approximately 4 months following Notice to Proceed. A 

detailed project schedule identifying major project activities, District review periods, decision points, 

milestones, and deliverable dates will be prepared following Notice to Proceed and maintained throughout 

the Project. 

Fee Summary 

The following table provides a summary of the tasks and estimated fees included in this scope. Detailed fee 

breakdown is provided in the attached Stantec Fee Estimate. It is assumed this work will be billed on a time 

and materials basis 

Task Task Description Hours Not-to-Exceed Amount 

100 Project Management 90 $24,832.25 

200 Alternative Analysis 607 $167,387.75 

 Total  $192,220.00 
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 Technical 

Reviewer  

 Direct 

Costs 
 SurvWest  

 Project Billing Rate (T&M) $291.00 $302.00 $291.00 $250.00 $190.00 $264.00 $214.00 $264.00 $214.00 $214.00 $291.00 $250.00 $214.00 $226.00 $158.00 $237.00 $237.00 $162.00 $250.00 $1.00 $1.05

 Total Units (T&M) 106 90 24 29 40 28 41 18 48 137 30 19 19 2 8 34 14 5 5 700.25 17,575

 Total Fee (T&M) $30,846.00 $27,180.00 $6,984.00 $7,250.00 $7,600.00 $7,392.00 $8,774.00 $4,752.00 $10,272.00 $29,318.00 $8,730.00 $4,750.00 $4,066.00 $452.00 $1,264.00 $8,058.00 $3,318.00 $810.00 $1,250.00 $700.25 $18,453.75

 Task Code  Task Name  Units  Task Type  Hours  Labor  Expense  Subs  Total 

100 Project Administration Time & Material 90 $24,432.00 $400.25 $0.00 $24,832.25

1010 Project Management and Coordination 23 6 6 1 1 Time & Material 37 $10,339.00 $0.00 $0.00 $10,339.00

1020 Invoicing and Reporting 24 8 4 4 Time & Material 40 $10,528.00 $0.00 $0.00 $10,528.00

1030 Meetings 6 2 1 1 1 1 1 400.25 Time & Material 13 $3,565.00 $400.25 $0.00 $3,965.25

200 Alternatives Analysis Time & Material 607 $148,634.00 $300.00 $18,453.75 $167,387.75

1010 Data Collection and Review 8 22 16 17,575 Time & Material 62 $17,052.00 $0.00 $18,453.75 $35,505.75

1020 Alternative Analysis 26 41 2 22 32 22 33 11 26 26 8 12 13 2 8 2 Time & Material 369 $88,511.00 $0.00 $0.00 $88,511.00

1030 Technical Memo and Findings Workshop 19 19 2 6 8 6 8 6 22 34 6 6 6 Time & Material 176 $43,071.00 $300.00 $0.00 $43,371.00

 Total 697 $173,066.00 $700.25 $18,453.75 $192,220.00

FEE ESTIMATE - NWCWD Knox WL





APPLICATION FOR PAYMENT North Weld County Water District CONTRACTOR: Reynolds Construction, LLC PAY REQUEST #............................................ 6

32825 County Road 39 2183 S. Denver Ave. SUBMISSION DATE....................................... 21-Sep-26

Zone 1 West Waterline Lucerne, CO 80646 Fort Lupton, CO 80621 PERIOD ENDING............................................ 20-Sep-26

This pay application must be accompanied by an updated project schedule; failure to supply an updated schedule may result in a delayed progress payment.

$ TOTAL $ BALANCE

ITEM COMPLETED TO

 NO. AND STORED FINISH

UNITS $ AMOUNT UNITS $ AMOUNT TO DATE  

Pipeline Installation

1 Mobilization LS 1 238,796.00               238,796.00$                           -$                              238,796.00$                 1.00 238,796.00$                 -$                              $0.00 $0.00 $238,796.00 100% -$                              

2 Traffic Control LS 1 67,785.00                 67,785.00$                             -$                              67,785.00$                   0.25 16,946.25$                   -$                              $0.00 $0.00 $16,946.25 25% 50,838.75$                   

3 Owner's Field Offices EA 8 12,007.00                 96,056.00$                             -$                              96,056.00$                   3.50 42,024.50$                   1.00 12,007.00$                   $0.00 $0.00 $54,031.50 56% 42,024.50$                   

4 Sediment and Erosion Control LS 1 272,265.00               272,265.00$                           LS 1 6,075.00$                      6,075.00$                     278,340.00$                 0.60 163,359.00$                 0.05 13,613.25$                   $0.00 $0.00 $176,972.25 64% 101,367.75$                 

5 Contaminated Soils Removal and Replacement TON 2225 63.00                        140,175.00$                           -$                              140,175.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 140,175.00$                 

6 Trench Stabilization CY 4900 120.00                      588,000.00$                           CY 287 120.00$                         34,440.00$                   622,440.00$                 789.58 94,749.60$                   465.65 55,878.00$                   $0.00 $0.00 $150,627.60 24% 471,812.40$                 

7 Cutoff Wall EA 14 5,840.00                   81,760.00$                             -$                              81,760.00$                   1 5,840.00$                     5 29,200.00$                   $0.00 $0.00 $35,040.00 43% 46,720.00$                   

8 42-inch Welded Steel Waterline LF 11103 504.00                      5,595,912.00$                        -$                              5,595,912.00$              1167.00 588,168.00$                 4574 2,305,296.00$              $1,971,526.60 $1,039,856.84 $3,933,320.84 52% 1,662,591.16$              

9 30-inch Welded Steel Waterline LF 2588 436.00                      1,128,368.00$                        -$                              1,128,368.00$              -$                              1083 472,188.00$                 $121,319.20 $69,769.63 $541,957.63 42% 586,410.37$                 

10 20-inch PVC Waterline LF 10450 197.00                      2,058,650.00$                        LF 1415 197.00$                         278,755.00$                 2,337,405.00$              9584 1,888,048.00$              1973 388,681.00$                 $50,691.56 $33,397.80 $2,310,126.80 97% 27,278.20$                   

11 Larimer County Canal: 42-inch WSP Open Cut Installation LF 160 2,127.00                   340,320.00$                           -$                              340,320.00$                 -$                              -$                              $28,312.98 $28,312.98 $28,312.98 0% 312,007.02$                 

12 Larimer County Canal: 20-inch PVC Open Cut Installation LF 150 1,180.00                   177,000.00$                           -$                              177,000.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 177,000.00$                 

13 Highway 257 Tunnel: Shafts LS 1 228,620.00               228,620.00$                           -$                              228,620.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 228,620.00$                 

14 Highway 257 Tunnel: 42-inch WSP Casing Pipe Installation LF 110 2,824.00                   310,640.00$                           -$                              310,640.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 310,640.00$                 

15 Highway 257 Tunnel: 30-inch WSP Carrier Pipe Installation LF 110 905.00                      99,550.00$                             -$                              99,550.00$                   -$                              -$                              $19,448.00 $19,448.00 $19,448.00 0% 80,102.00$                   

16 WCR 80: 20-inch PVC Open Cut Installation and Connection to Existing LF 100 385.00                      38,500.00$                             -$                              38,500.00$                   95.00 36,575.00$                   -$                              $0.00 $0.00 $36,575.00 95% 1,925.00$                     

17 WCR 13: Waterline A Connection to Existing LS 1 212,875.00               212,875.00$                           -$                              212,875.00$                 -$                              -$                              $44,507.74 $44,507.74 $44,507.74 0% 168,367.26$                 

18 WCR 13: Remove and Replace Existing 36" BFV LS 1 44,500.00                 44,500.00$                             -$                              44,500.00$                   -$                              -$                              $0.00 $0.00 $0.00 0% 44,500.00$                   

19 Waterline T1 Connection to Existing LS 1 165,650.00               165,650.00$                           -$                              165,650.00$                 -$                              -$                              $74,197.07 $74,197.07 $74,197.07 0% 91,452.93$                   

20 Highway 257: Waterline B Connection to Existing LS 1 82,245.00                 82,245.00$                             -$                              82,245.00$                   -$                              -$                              $0.00 $0.00 $0.00 0% 82,245.00$                   

21 WCR 78: Waterline C Connection to Existing LS 1 87,460.00                 87,460.00$                             -$                              87,460.00$                   -$                              -$                              $0.00 $0.00 $0.00 0% 87,460.00$                   

22 Combination Air Release/Air Vacuum Manhole Assembly: 42-inch Waterline EA 3 83,400.00                 250,200.00$                           -$                              250,200.00$                 -$                              -$                              $32,733.28 $32,733.28 $32,733.28 0% 217,466.72$                 

23 Combination Air Release/Air Vacuum Assembly: 20-inch Waterline EA 4 43,465.00                 173,860.00$                           -$                              173,860.00$                 -$                              -$                              $18,161.74 $18,161.74 $18,161.74 0% 155,698.26$                 

24 Blowoff Assembly: 42-inch Waterline EA 4 30,450.00                 121,800.00$                           -$                              121,800.00$                 -$                              -$                              $15,921.04 $15,921.04 $15,921.04 0% 105,878.96$                 

25 Blowoff Assembly: 30-inch Waterline EA 1 30,923.00                 30,923.00$                             EA -1 30,923.00$                    (30,923.00)$                  -$                              -$                              -$                              $0.00 $0.00 $0.00 0% -$                              

26 Blowoff Assembly: 20-inch Waterline EA 4 19,115.00                 76,460.00$                             EA -1 19,115.00$                    (19,115.00)$                  57,345.00$                   2 38,230.00$                   -$                              $897.76 $897.76 $39,127.76 67% 18,217.24$                   

27 42" BFV Vault EA 1 295,900.00               295,900.00$                           -$                              295,900.00$                 -$                              0.50 147,950.00$                 $64,577.76 $897.76 $148,847.76 50% 147,052.24$                 

28 30" BFV Vault EA 1 220,720.00               220,720.00$                           -$                              220,720.00$                 -$                              -$                              $30,421.54 $30,421.54 $30,421.54 0% 190,298.46$                 

29 Waterline Filling, Hydrostatic Testing, and Dewatering LS 1 265,920.00               265,920.00$                           LS 1 26,075.00$                    26,075.00$                   291,995.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 291,995.00$                 

30 Silage Pit Backfill and Restoration LS 1 94,660.00                 94,660.00$                             -$                              94,660.00$                   1 94,660.00$                   -$                              $0.00 $0.00 $94,660.00 100% -$                              

31 Seeding and Surface Restoration AC 53 1,920.00                   101,760.00$                           AC 2 1,920.00$                      4,320.00$                     106,080.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 106,080.00$                 

32 Ship Loose Items LS 1 21,830.00                 21,830.00$                             -$                              21,830.00$                   -$                              1 21,830.00$                   $0.00 $0.00 $21,830.00 100% -$                              

TANK SITE INSTALLATION

33 Site Grading and Drainage AC 4 440,010.00               1,760,040.00$                        -$                              1,760,040.00$              -$                              0.60 264,006.00$                 $0.00 $0.00 $264,006.00 15% 1,496,034.00$              

34 Pre-Stressed (AWWA D110) Tank Deferred Design LS 1 86,730.00                 86,730.00$                             -$                              86,730.00$                   -$                              -$                              $0.00 $0.00 $0.00 0% 86,730.00$                   

35 Pre-Stressed (AWWA D110) Tank Construction LS 1 5,437,190.00            5,437,190.00$                        -$                              5,437,190.00$              -$                              -$                              $0.00 $0.00 $0.00 0% 5,437,190.00$              

36 Tank Piping and Valving (Tank to Main Lines) LS 1 429,780.00               429,780.00$                           -$                              429,780.00$                 -$                              -$                              $7,008.21 $7,008.21 $7,008.21 0% 422,771.79$                 

37 24-inch PVC Tank Drain Line LF 470 404.00                      189,880.00$                           -$                              189,880.00$                 -$                              -$                              $43,551.02 $43,551.02 $43,551.02 0% 146,328.98$                 

38 Site Electrical and Security LS 1 198,160.00               198,160.00$                           -$                              198,160.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 198,160.00$                 

39 Fence and Gate LF 1350 63.00                        85,050.00$                             -$                              85,050.00$                   -$                              -$                              $0.00 $0.00 $0.00 0% 85,050.00$                   

Added Items Via Change Orders

1.1 Romac Transition Fitting LS 1 987.00$                987.00$                        987.00$                        -$                              -$                              $0.00 $0.00 $0.00 0% 987.00$                        

2.1 Waterline B modifications (20" connection change, remove BO) LS 1 13,738.19$           13,738.19$                   13,738.19$                   -$                              -$                              $0.00 $0.00 $0.00 0% 13,738.19$                   

3.1 Tank Modification (Remove Ladder, add staircase) LS 1 142,500.00$         142,500.00$                 142,500.00$                 -$                              -$                              $0.00 $0.00 $0.00 0% 142,500.00$                 

-$                              

-$                              
   

TOTALS 21,895,990.00$            456,852.19$                 22,352,842.19$            3,207,396.35$              3,710,649.25$              $2,523,275.51 $1,459,082.40 $8,377,128.00 37% 13,975,714.19$            

DESCRIPTION OF WORK
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Zone 1 West 

INVOICE 
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MATERIALS 

REMAINING IN 

STORAGE ($)

1668341 03/05/26 3 8 42" FLG 250B OL BFV W/ACT 1.00 38,142.40$       38,142.40$            42" FLG BFV (42" WSP) Sep-26 6 1.00 38,142.40$                    38,142.40$                    -$                              

1668341 03/05/26 3 9 30" FLG OL BFV 2.00 18,011.00$       36,022.00$            30" FLG BFV (30" WSP) 18,011.00$                    -$                              36,022.00$                   

1668341 03/05/26 3 10 20" MJxFLG BFV L/A 2.00 7,521.98$         15,043.96$            20" MJxFLG BFV 7,521.98$                      -$                              15,043.96$                   

1668341 03/05/26 3 10 20" MJ OL 150# BFV L/A 2.00 7,163.76$         14,327.52$            20" MJ BFV Aug-26 5 1.00 7,163.76$                      7,163.76$                      7,163.76$                     

1668341 03/05/26 3 19 24" MJ OL BFV L/A 1.00 9,944.80$         9,944.80$              24" MJ BFV (T1 Conn. To Existing) 9,944.80$                      -$                              9,944.80$                     

1668341 03/05/26 3 19 30" FLG OL BFV 1.00 18,011.00$       18,011.00$            30" FLG BFV (T1 Conn. To Existing) 18,011.00$                    -$                              18,011.00$                   

1668341 03/05/26 3 37 24" FLG BFV SS 304 150B OL 2.00 9,944.11$         19,888.22$            24" FLG BFV (5MG tank site) 9,944.11$                      -$                              19,888.22$                   

1668341-1 03/30/26 3 17 36" BFV Less Accessories 2.00 22,253.87$       44,507.74$            36" BFVs 22,253.87$                    -$                              44,507.74$                   

1671151 04/06/26 3 10 20" PVC Pipe 2112.00 63.58$              134,280.96$          Jun-26 3 2,112.00 63.58$                           134,280.96$                  -$                              

1671151-1 04/06/26 3 10 20" PVC Pipe 2816.00 63.58$              179,041.28$          Jun-26 3 & 4 2,816.00 63.58$                           179,041.28$                  -$                              

1671151-2 04/06/26 3 10 20" PVC Pipe 2112.00 63.58$              134,280.96$          Jul-26 4 & 5 2,112.00 63.58$                           134,280.96$                  -$                              

1671151-3 04/06/26 3 10 20" PVC Pipe 2816.00 63.58$              179,041.28$          Aug-26 5 & 6 2,816.00 63.58$                           179,041.28$                  -$                              

1670282 04/10/26 3 19 36" x 24" MJ Long Sleeve Epoxy 1.00 6,088.81$         6,088.81$              36"x24" Fitting 6,088.81$                      -$                              6,088.81$                     

1670282 04/10/26 3 19 36" Wedge Restraint Gland 13.00 1,522.22$         19,788.86$            Component to install T1 Waterline 1,522.22$                      -$                              19,788.86$                   

1670282 04/10/26 3 19 24" MJ 45° Bend Epoxy 4.00 2,714.24$         10,856.96$            24" Fittings 2,714.24$                      -$                              10,856.96$                   

1670282 04/10/26 3 19 24" DIP Wedge Rest. Gland 6.00 473.33$            2,839.98$              24" Fittings 473.33$                         -$                              2,839.98$                     

1670282 04/10/26 3 19 24" Joint Restraint 6.00 1,111.11$         6,666.66$              24" Fittings 1,111.11$                      -$                              6,666.66$                     

222148 04/28/26 3 23 CARV Manhole bottoms & accessories 1.00 4,409.30$         4,409.30$              Manhole Bottoms & accessories STA 112+40 4,409.30$                      -$                              4,409.30$                     

222148 04/28/26 3 23 CARV Manhole bottoms & accessories 1.00 4,528.30$         4,528.30$              Manhole Bottoms & accessories STA 128+50 4,528.30$                      -$                              4,528.30$                     

222220 04/30/26 3 23 CARV Manhole bottoms & accessories 1.00 4,647.30$         4,647.30$              Manhole Bottoms & accessories STA 100+92 4,647.30$                      -$                              4,647.30$                     

222220 04/30/26 3 23 CARV Manhole bottoms & accessories 1.00 4,576.84$         4,576.84$              Manhole Bottoms & accessories STA 36+69 4,576.84$                      -$                              4,576.84$                     

9000177165 06/16/26 3 8 42" WSP (MK 76, 76A, 77, 78) 199.16 192.42$            38,322.56$            42" WSP & Fittings Sep-26 6 199.16 192.42$                         38,322.56$                    -$                              

9000177165 06/16/26 3 8 42" WSP (MK 79, 80, 81, 82) 199.14 192.42$            38,317.56$            42" WSP & Fittings Sep-26 6 199.14 192.42$                         38,317.56$                    -$                              

9000177165 06/16/26 3 8 Blowoff Assembly Fittings (42") 1.00 4,110.00$         4,110.00$              42" WSP & Fittings 4,110.00$                      -$                              4,110.00$                     

9000177165 06/16/26 3 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000177258 06/18/26 3 8 42" WSP (MK 83, 84, 85) 149.47 192.42$            28,760.06$            42" WSP & Fittings Sep-26 6 149.47 192.42$                         28,760.06$                    -$                              

9000177258 06/18/26 3 8 42" WSP (MK 87, 88, 89) 149.35 192.42$            28,738.70$            42" WSP & Fittings Sep-26 6 149.35 192.42$                         28,738.70$                    -$                              

9000177258 06/18/26 3 8 42" CARV Assembly Fittings 1.00 15,020.00$       15,020.00$            42" WSP & Fittings (MK 83 CARV STA 45+45.63) Sep-26 6 1.00 15,020.00$                    15,020.00$                    -$                              

9000177258 06/18/26 3 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000177303 06/19/26 3 8 42" WSP (MK 90, 91, 92, 93) 199.07 192.42$            38,305.43$            42" WSP & Fittings Sep-26 6 199.07 192.42$                         38,305.43$                    -$                              

1668226 06/24/26 4 22 Yellow Bollards 12.00 224.44$            2,693.28$              Bollards for 3 CARV's (42" WSP) 224.44$                         -$                              2,693.28$                     

1668226 06/24/26 4 24 Yellow Bollards 16.00 224.44$            3,591.04$              Bollards for 4 blowoff's (42" WSP) 224.44$                         -$                              3,591.04$                     

1668226 06/24/26 4 26 Yellow Bollards 12.00 224.44$            2,693.28$              Bollards for 3 blowoff's (20" PVC) Aug-26 5 8.00 224.44$                         1,795.52$                      897.76$                        

1668226 06/24/26 4 27 Yellow Bollards 4.00 224.44$            897.76$                 Bollards for 1 BFV vault (42" WSP) 224.44$                         -$                              897.76$                        

1668226 06/24/26 4 28 Yellow Bollards 4.00 224.44$            897.76$                 Bollards for 1 BFV vault (30" WSP) 224.44$                         -$                              897.76$                        

9000177978 07/07/26 4 8 42" WSP (MK 148, 149, 150, 151) 249.01 192.42$            47,914.50$            42" WSP & Fittings 192.42$                         -$                              47,914.50$                   

9000177978 07/07/26 4 8 42" WSP (MK 152, 153, 154, 155) 199.20 192.42$            38,330.06$            42" WSP & Fittings 192.42$                         -$                              38,330.06$                   

9000177978 07/07/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000177978 07/07/26 4 8 42" WSP (MK 156, 157, 159, 160) 199.25 192.42$            38,338.92$            42" WSP & Fittings 192.42$                         -$                              38,338.92$                   

9000177978 07/07/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000177978 07/07/26 4 8 42" WSP (MK 158, 161, 162, 163) 163.40 192.42$            31,442.01$            42" WSP & Fittings 192.42$                         -$                              31,442.01$                   

9000178108 07/08/26 4 8 42" WSP (MK 164, 165, 166, 167) 199.25 192.42$            38,339.30$            42" WSP & Fittings 192.42$                         -$                              38,339.30$                   

9000178108 07/08/26 4 8 42" WSP (MK 168, 169, 170, 171) 199.25 192.42$            38,339.30$            42" WSP & Fittings 192.42$                         -$                              38,339.30$                   

9000178108 07/08/26 4 8 42" WSP (MK 172, 173, 174, 175) 199.16 192.42$            38,321.79$            42" WSP & Fittings 192.42$                         -$                              38,321.79$                   

9000178108 07/08/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178386 07/09/26 4 8 42" WSP (MK 209, 210, 211, 212) 199.20 192.42$            38,330.26$            42" WSP & Fittings 192.42$                         -$                              38,330.26$                   

9000178386 07/09/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178572 07/22/26 4 8 42" WSP (MK 198, 199, 200, 201) 199.25 192.42$            38,339.30$            42" WSP & Fittings 192.42$                         -$                              38,339.30$                   

9000178572 07/22/26 4 8 42" WSP (MK 202, 203, 205) 121.88 192.42$            23,451.38$            42" WSP & Fittings 192.42$                         -$                              23,451.38$                   

9000178572 07/22/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178572 07/22/26 4 8 42" WSP (MK 204, 206, 207, 208) 199.25 192.42$            38,339.30$            42" WSP & Fittings 192.42$                         -$                              38,339.30$                   

9000178286 07/15/26 4 8 42" WSP (MK 179, 181, 182, 184) 178.32 192.42$            34,311.95$            42" WSP & Fittings 192.42$                         -$                              34,311.95$                   

9000178286 07/15/26 4 8 42" WSP (MK 183, 185, 186, 189) 151.55 192.42$            29,161.64$            42" WSP & Fittings 192.42$                         -$                              29,161.64$                   

9000178286 07/15/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178286 07/15/26 4 8 42" WSP (MK 180, 187, 188, 190, 191) 165.18 192.42$            31,784.51$            42" WSP & Fittings 192.42$                         -$                              31,784.51$                   

9000178109 07/16/26 4 8 42" WSP (MK 176, 177, 178) 149.27 192.42$            28,721.57$            42" WSP & Fittings 192.42$                         -$                              28,721.57$                   

9000178109 07/16/26 4 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings 11,390.00$                    -$                              11,390.00$                   

9000177478 06/24/26 4 8 42" WSP (MK 94, 95, 96, 97, 98, 99, 100, 101) 198.45 192.42$            38,185.36$            42" WSP & Fittings Sep-26 6 198.45 192.42$                         38,185.36$                    -$                              

9000177478 06/24/26 4 24 Blowoff Assembly Fittings (42") 1.00 4,110.00$         4,110.00$              42" WSP & Fittings 4,110.00$                      -$                              4,110.00$                     

9000177478 06/24/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000177478 06/24/26 4 8 42" WSP (MK 102, 103, 104, 105, 106) 198.87 192.42$            38,266.57$            42" WSP & Fittings Sep-26 6 198.87 192.42$                         38,266.57$                    -$                              

9000177478 06/24/26 4 8 42" WSP (MK 107, 108, 109) 149.26 192.42$            28,720.03$            42" WSP & Fittings Sep-26 6 149.26 192.42$                         28,720.03$                    -$                              

9000177478 06/24/26 4 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings Sep-26 6 1.00 11,390.00$                    11,390.00$                    -$                              

9000177478 06/24/26 4 8 42" WSP (MK 110, 111, 112, 113) 198.97 192.42$            38,286.00$            42" WSP & Fittings Sep-26 6 198.97 192.42$                         38,286.00$                    -$                              

9000177478 06/24/26 4 8 42" WSP (MK 122, 123, 124, 125) 199.21 192.42$            38,331.80$            42" WSP & Fittings Sep-26 6 199.21 192.42$                         38,331.80$                    -$                              

9000177478 06/24/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000177478 06/24/26 4 8 42" WSP (MK 114, 115, 116, 117, 118, 119, 120, 121) 153.42 192.42$            29,521.85$            42" WSP & Fittings Sep-26 6 153.42 192.42$                         29,521.85$                    -$                              

9000177478 06/24/26 4 27 42" BFV Assembly Fittings 1.00 63,680.00$       63,680.00$            42" WSP & Fittings Sep-26 6 1.00 63,680.00$                    63,680.00$                    -$                              

9000177478 06/24/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000177478 06/24/26 4 8 42" WSP (MK 126, 127, 128, 129) 199.21 192.42$            38,332.18$            42" WSP & Fittings Sep-26 6 199.21 192.42$                         38,332.18$                    -$                              

9000177478 06/24/26 4 8 42" WSP (MK 130, 131, 132, 133) 199.21 192.42$            38,332.37$            42" WSP & Fittings Sep-26 6 199.21 192.42$                         38,332.37$                    -$                              

9000177478 06/24/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000177478 06/24/26 4 8 42" WSP (MK 134, 135, 136, 137) 199.21 192.42$            38,332.37$            42" WSP & Fittings Sep-26 6 199.21 192.42$                         38,332.37$                    -$                              

9000177478 06/24/26 4 8 42" WSP (MK 138, 139, 140, 141, 142) 150.91 192.42$            29,037.52$            42" WSP & Fittings Sep-26 6 50.00 192.42$                         9,621.00$                      19,416.52$                   

9000177478 06/24/26 4 24 Blowoff Assembly Fittings (42") 1.00 4,110.00$         4,110.00$              42" WSP & Fittings . 4,110.00$                      -$                              4,110.00$                     

9000177478 06/24/26 4 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000177478 06/24/26 4 8 42" WSP (MK 143, 144, 145, 146, 147) 149.01 192.42$            28,672.70$            42" WSP & Fittings 192.42$                         -$                              28,672.70$                   

9000177478 06/24/26 4 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings 11,390.00$                    -$                              11,390.00$                   

9000178579 07/22/26 5 8 42" WSP (MK 213, 214, 215) 149.35 192.42$            28,737.35$            42" WSP & Fittings 192.42$                         -$                              28,737.35$                   

9000178579 07/22/26 5 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings 11,390.00$                    -$                              11,390.00$                   

9000178579 07/22/26 5 8 42" WSP (MK 216, 217, 218, 220, 221) 183.91 192.42$            35,387.38$            42" WSP & Fittings 192.42$                         -$                              35,387.38$                   

9000178579 07/22/26 5 22 CARV Assembly Fittings 1.00 15,020.00$       15,020.00$            42" WSP & Fittings 15,020.00$                    -$                              15,020.00$                   

9000178579 07/22/26 5 8 42" WSP (MK 222, 223, 224, 225, 226) 21.70 192.42$            4,175.51$              42" WSP & Fittings 192.42$                         -$                              4,175.51$                     

9000178579 07/22/26 5 11 Larimer County Canal - 42" Waterline 64.76 192.46$            12,464.09$            42" WSP & Fittings 192.46$                         -$                              12,464.09$                   
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June: 9856 LF Delivered. Installed 4150.Removed invoice #1671151 in full & 2,038LF on invoice 

1671151-1. July: Removed remainder of invoice #1671151-1 and removed 754 LF from invoice 

#1671151-2. August: Completed invoice 1671151-2 & added 2544 LF to invoice 1671151-3 for 

remainder of the PVC used. Sept: Completed majority of 20" PVC. Closed out the remaining qty.
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9000178579 07/22/26 5 24 Blowoff Assembly Fittings (42") 1.00 4,110.00$         4,110.00$              42" WSP & Fittings 4,110.00$                      -$                              4,110.00$                     

9000178579 07/22/26 5 8 42" WSP (MK 227, 228, 232, 233) 99.59 192.42$            19,162.34$            42" WSP & Fittings 192.42$                         -$                              19,162.34$                   

9000178579 07/22/26 5 11 Larimer County Canal - 42" Waterline 49.62 192.46$            9,550.25$              42" WSP & Fittings 192.46$                         -$                              9,550.25$                     

9000178579 07/22/26 5 8 42" WSP (MK 229, 231, 234, 235) 112.86 192.42$            21,715.75$            42" WSP & Fittings 192.42$                         -$                              21,715.75$                   

9000178579 07/22/26 5 11 Larimer County Canal - 42" Waterline 32.73 192.46$            6,298.64$              42" WSP & Fittings 192.46$                         -$                              6,298.64$                     

9000178579 07/22/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178724 07/24/26 5 8 42" WSP (MK 240, 241, 242, 243) 199.16 192.42$            38,323.14$            42" WSP & Fittings 192.42$                         -$                              38,323.14$                   

9000178724 07/24/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178724 07/24/26 5 8 42" WSP (MK 244, 245, 246, 247) 199.22 192.42$            38,333.14$            42" WSP & Fittings 192.42$                         -$                              38,333.14$                   

9000178844 07/24/26 5 8 42" WSP (MK 248, 249, 250) 122.43 192.42$            23,557.98$            42" WSP & Fittings 192.42$                         -$                              23,557.98$                   

9000178844 07/24/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178844 07/24/26 5 8 42" WSP (MK 251, 252, 253) 149.41 192.42$            28,749.86$            42" WSP & Fittings 192.42$                         -$                              28,749.86$                   

9000178844 07/24/26 5 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings 11,390.00$                    -$                              11,390.00$                   

9000178844 07/24/26 5 8 42" WSP (MK 254, 255, 256) 123.29 192.42$            23,724.04$            42" WSP & Fittings 192.42$                         -$                              23,724.04$                   

9000178908 07/29/26 5 8 42" WSP (MK 257, 258, 259, 260) 199.16 192.42$            38,322.17$            42" WSP & Fittings 192.42$                         -$                              38,322.17$                   

9000178908 07/29/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178908 07/29/26 5 8 42" WSP (MK 261, 268, 269) 149.45 192.42$            28,757.75$            42" WSP & Fittings 192.42$                         -$                              28,757.75$                   

9000178908 07/29/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings 712.00$                         -$                              712.00$                        

9000178908 07/29/26 5 8 42" WSP (MK 262, 263, 264, 265, 266, 267) 148.87 192.42$            28,645.95$            42" WSP & Fittings 192.42$                         -$                              28,645.95$                   

9000178974 07/30/26 5 8 42" WSP (MK 270, 271, 272, 273) 142.03 192.42$            27,329.80$            42" WSP & Fittings 192.42$                         -$                              27,329.80$                   

9000178974 07/30/26 5 36 Tank Piping & Valving 0.111 63,137.00$       7,008.21$              Tank Valving & Piping 63,137.00$                    -$                              7,008.21$                     

9000179193 08/05/26 5 8 42" WSP (MK 33, 35, 36, 37) 199.25 192.42$            38,339.30$            42" WSP & Fittings Sep-26 6 199.25 192.42$                         38,339.30$                    -$                              

9000179193 08/05/26 5 8 42" WSP (MK 48, 49, 50, 51) 199.24 192.42$            38,338.34$            42" WSP & Fittings Sep-26 6 199.24 192.42$                         38,338.34$                    -$                              

9000179394 08/11/26 5 8 42" WSP (MK 30, 31, 32, 34, 38) 149.06 192.42$            28,682.13$            42" WSP & Fittings Sep-26 6 149.06 192.42$                         28,682.13$                    -$                              

9000179394 08/11/26 5 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings Sep-26 6 1.00 11,390.00$                    11,390.00$                    -$                              

9000179394 08/11/26 5 8 42" WSP (MK 39, 40, 41, 42, 43, 44, 45, 46) 198.50 192.42$            38,194.60$            42" WSP & Fittings Sep-26 6 198.50 192.42$                         38,194.60$                    -$                              

9000179394 08/11/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000179454 08/12/26 5 8 42" WSP (MK 47, 52, 53, 54) 174.21 192.42$            33,521.30$            42" WSP & Fittings Sep-26 6 174.21 192.42$                         33,521.30$                    -$                              

9000179454 08/12/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000179454 08/12/26 5 8 42" WSP (MK 55, 56, 57, 58) 199.20 192.42$            38,329.87$            42" WSP & Fittings Sep-26 6 199.20 192.42$                         38,329.87$                    -$                              

9000179454 08/12/26 5 8 42" WSP (MK 59, 60, 61, 62, 63, 64) 173.93 192.42$            33,467.80$            42" WSP & Fittings Sep-26 6 173.93 192.42$                         33,467.80$                    -$                              

9000179454 08/12/26 5 22 CARV Assembly Fittings 1.00 15,020.00$       15,020.00$            42" WSP & Fittings 15,020.00$                    -$                              15,020.00$                   

1671151-4 07/29/26 5 10 20" PVC Pipe 176.00 63.58$              11,190.08$            20" PVC Pipe 63.58$                           -$                              11,190.08$                   

1671151-4 07/29/26 5 37 24" x 14' Long Green PS115 PVC Pipe 378.00 62.60$              23,662.80$            24" PVC Pipe (Tank Drain) 62.60$                           -$                              23,662.80$                   

9000179636 08/17/26 5 8 42" WSP (MK 65, 66, 67, 68) 199.252 192.42$            38,340.07$            42" WSP & Fittings Sep-26 6 199.25 192.42$                         38,340.07$                    -$                              

9000179636 08/17/26 5 8 3" dia. Forged Steel Threaded Coupling 1.00 712.00$            712.00$                 42" WSP & Fittings Sep-26 6 1.00 712.00$                         712.00$                         -$                              

9000179746 08/19/26 5 8 42" WSP (MK 69, 71, 72, 73) 199.244 192.42$            38,338.53$            42" WSP & Fittings Sep-26 6 199.24 192.42$                         38,338.53$                    -$                              

9000179746 08/19/26 5 8 42" WSP (MK 74, 75, 303, 304, 305, 306) 99.62 192.42$            19,169.27$            42" WSP & Fittings Sep-26 6 80.00 192.42$                         15,393.60$                    3,775.67$                     

9000179746 08/19/26 5 28 30" BFV Assembly Fittings 0.67 44,330.00$       29,523.78$            30" BFV Assembly Fittings 44,330.00$                    -$                              29,523.78$                   

9000179746 08/19/26 5 8 24" Access Manway w/ Blind Flange 1.00 11,390.00$       11,390.00$            42" WSP & Fittings 11,390.00$                    -$                              11,390.00$                   

9000179746 08/19/26 5 9 30" WSP (MK 308, 309, 310, 311, 312, 313, 314, 315) 100.62 176.10$            17,718.30$            30" WSP & Fittings 176.10$                         -$                              17,718.30$                   

9000179746 08/19/26 5 15 SH 257 30" WSP Waterline 110.00 176.80$            19,448.00$            30" WSP & Fittings (For Bore Under Hwy 257) 176.80$                         -$                              19,448.00$                   

9000179746 08/19/26 5 9 30" WSP (MK 307, 318A, 319, 320, 321) 191.02 176.10$            33,639.33$            30" WSP & Fittings Sep-26 6 100.00 176.10$                         17,610.00$                    16,029.33$                   

9000179746 08/19/26 5 9 30" WSP (MK 322, 323, 323A, 324, 325) 192.73 176.10$            33,939.58$            30" WSP & Fittings Sep-26 6 192.73 176.10$                         33,939.58$                    -$                              

-$                       -$                              -$                              -$                              

TOTAL: 3,141,585.51$       TOTAL: 1,682,503.10$               1,459,082.40$              

0% Tax -$                              

1,459,082.40$              
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BUSINESS PHONE

ADDRESS

STATE ZIP CODE DATE
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COLOR
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TO BE DELIVERED ON OR ABOUT

OTHER PHONE CITY

TRADE TERMS AGREEMENT APPLICABLE

NOTE: If vehicle(s) are not funded within 15 days of truck receipt date at the dealer, customer will be charged a per diem amount per unit until
units are fully funded. Customer has 60 days from delivery date of the truck to return and have any add-ons listed on the sales order completed.

DESCRIPTION OF TRADE-IN OR TRADE ATTACHMENT

YEAR MAKE MODEL

SERIAL NUMBER MILEAGE

BALANCE OWED TO TRADE DIFFERENCE

PURCHASER'S CERTIFICATION

Purchaser and the person signing this Order on behalf of Purchaser hereby certify that:

1.  Purchaser and the person signing this Order on behalf of Purchaser have carefully
reviewed the terms and conditions printed on the front and reverse side hereof, and agree
to be bound thereby. The terms and conditions printed on the front and reverse side hereof
represent the entire and integrated agreement between the parties relating to the purchase
and sale of the Vehicle and cancels and supersedes prior negotiations, representations or
agreements, either written or oral.

2.  Purchaser and the person signing this Order on behalf of Purchaser have Carefully
reviewed this Order and fully understand that the Vehicle listed above will be equipped only
with the optional equipment specifically listed on the face of this Order plus all standard
equipment as designated by the manufacturer at the time of delivery.

3.  The person signing this Order on behalf of Purchaser is of legal age to execute binding
contracts in this State. The person signing this Order on behalf of Purchaser has the
authority and has been duly authorized to sign this Order on behalf of the Purchaser.

SUBTOTAL

BUSINESS TAX
SALES TAX

REGISTRATION FEES

TOTAL DELIVERED PRICE

LESS: TRADE-IN ALLOWANCE

LESS: BALANCE OWED ON TRADE-IN

TRADE-IN EQUITY

LESS: CASH DEPOSIT SUBMITTED WITH ORDER

CASH DUE ON DELIVERY (Includes above Taxes,
but may not be inclusive of all Applicable Taxes)

UNPAID BALANCE (Amount to be Separately
Financed by Purchaser) Due in Cash on Delivery

THIS ORDER CONTAINS A BINDING ARBITRATION PROVISION WHICH MAY BE ENFORCED BY THE PARTIES

TERMS AND CONDITIONS ON PAGE 2 HEREOF ARE PART OF THIS AGREEMENT

SIGNED (AUTHORIZED REPRESENTATIVE OF PURCHASER) : DATE ACCEPTED BY DEALER DATE

Customer Initials

TRCK-SALE-WI-4.3-02-A (REV 05/13)

YES

NEW TRUCK ORDER

MHCUDI795000

COUNTY 

READ ALL PAGES OF THIS ORDER
THE TERMS AND CONDITIONS ON PAGE 2 HEREOF ARE PART OF THIS

 

ORDER.
THIS ORDER IS NOT VALID UNLESS SIGNED BY AND ACCEPTED BY AN

 

AUTHORIZED MANAGER OF DEALER.

THE PRICE OF THIS VEHICLE DOES NOT INCLUDE ANY APPLICABLE

 

TAXES, WHICH ARE THE RESPONSIBILITY OF PURCHASER AS SET

 

FORTH ON ALL PAGES HEREOF.
ANY TAXES DISPLAYED ON THIS TRUCK ORDER ARE ESTIMATED.

 

ACTUAL TAXES, AS APPLICABLE, WILL BE INVOICED TO THE

 

PURCHASER AT THE PREVAILING TAX RATES AVAILABLE AT TIME OF

 

VEHICLE INVOICE.
ANY DELIVERY DATES INDICATED ON THIS ORDER ARE ESTIMATES AND

 

SUBJECT TO THE MANUFACTURERS' PRODUCTION SCHEDULE AND

 

FINAL APPROVAL.

Northern Weld County Water District 32825 Co Rd 39    

970-397-0124             Lucerne WELD 08/27/2026

1 2027 KW T880 TRUCK/DUMP JAY MILLBURN

0620481 WHITE 09/07/2026 Cash                                              
1NKZX4TX7VJ243906

 

   

  

  

 

 
$264,596.00

 

 

 

$495.00

 

$265,091.00

 

 

 

 

 

$264,596.00

1-2027 Kenworth T880 Quad dump w Cummins Engine X15 500HP and Allison Automatic Transmission $264,596.00
***Price includes below warranties and pintle hitch and vibrator:
Cab and Chassis 1yr/100K
Engine and Aftertreatment 2yr/250K
 
Sourcewell Contract # 032824-KTC

GREELEY, CO  80631
112 13TH STREET
1-970-353-9700

doing business as: MHC KENWORTH - GREELEY

$265,091.00

PRICE OF VEHICLE(s) INCLUDING FET

DOCUMENTATION FEE
LOCAL TAX

(33-352680-581238)

COLORADO KENWORTH, LLC ("Dealer")

CO 80646

 

STOCK NUMBER

  



This Truck Order ("Order"), including the front of this Order and these terms and conditions, constitutes a 
contract for the purchase of the vehicle(s) or chassis ("Vehicle") listed and described on the front side 
hereof, between dealer identified on the front side hereof ("Dealer"), and the purchaser identified on the front 
side hereof ("Purchaser"). This Order is binding upon Dealer and Purchaser upon each party’s execution on 
the front side hereof. 
1. PRICE REVISION: The manufacturer of any new Vehicle ordered hereunder by Purchaser may change 
the price to dealer of such Vehicle after the date of this Order. In the event of any such price change, prior to 
the delivery of any new vehicle to Purchaser, the Dealer shall have the right to change the price of the 
Vehicle described on the front side hereof by providing notice of such change to Purchaser. If Purchaser 
does not agree to pay the changed price of the Vehicle, Purchaser shall cancel this Order by providing 
Dealer with written notice of such cancellation within two (2) days of notice from Dealer of the change in the 
price of the Vehicle. If Purchaser fails to timely provide Dealer with such written notice, Purchaser shall be 
bound to pay the changed cash price of the Vehicle. In the event Purchaser cancels this Order pursuant to 
this Paragraph 1 and has traded a used vehicle as part of the consideration for a new Vehicle purchased by 
Purchaser, such traded-in vehicle shall be returned to Purchaser upon payment of a reasonable charge for 
storage and repairs (if any) or, if such traded-in vehicle has been previously sold by Dealer, the amount 
received therefore less a selling commission of 15% and any expense for storing, insuring, conditioning, or 
advertising such vehicle for sale shall be returned to Purchaser. 
2. DEALER NOT AGENT OF MANUFACTURER: It is understood that there is no relationship of principal 
and agent between the Dealer and the manufacturer of the Vehicle and that the Dealer is not authorized to 
act, or attempt to act, or represent itself, directly or by implication, as agent of the manufacturer, or in any 
manner assume or create, or attempt to assume or create, any obligation on behalf of or in the name of the 
manufacturer. It is further understood that neither Dealer nor anyone acting on its behalf has made, or 
adopted from the manufacturer, any guarantee, representation or warranty regarding the residual, trade-in, 
repurchase or buyback value of the Vehicle (a "Repurchase Obligation"), and that any Repurchase Obliga-
tion is the sole and exclusive responsibility of the manufacturer. Purchaser hereby acknowledges, agrees, 
represents and warrants that Purchaser shall look solely to the manufacturer to perform or satisfy any 
Repurchase Obligation. 
3. DISCLAIMER OF WARRANTY: General: References to a "new Vehicle" herein shall mean a motor 
vehicle that has not been previously registered in any state of the United States of America. References to a 
"used Vehicle" herein shall mean a motor vehicle which has been previously registered or which should have 
been registered in a state of the United States of America. PURCHASER HEREBY ACKNOWLEDGES 
THAT DEALER NOR ANYONE ACTING ON ITS BEHALF HAS MADE ANY AFFIRMATION OF FACT, 
REPRESENTATION OR PROMISE RELATING TO THE VEHICLE THAT HAS BECOME A BASIS OF 
THIS TRANSACTION OR WHICH CREATES AN EXPRESS WARRANTY. NO SAMPLE OR MODEL HAS 
BECOME A BASIS OF THIS TRANSACTION OR WHICH CREATES AN EXPRESS WARRANTY. TO THE 
FULLEST EXTENT PERMITTED BY LAW, DEALER DISCLAIMS ANY IMPLIED WARRANTY OF MER-
CHANTABILITY, FITNESS FOR A PARTICULAR PURPOSE, INFRINGEMENT, AND THOSE ARISING 
OUT OF COURSE OF PERFORMANCE OR DEALING OR USAGE OF TRADE OR ANY OTHER IMPLIED 
WARRANTY WITH RESPECT TO THE VEHICLE. 
New Vehicles: There are NO WARRANTIES, express or implied, made by Dealer or the manufacturer, on 
any new vehicle described on the front of this Order, except for the manufacturer's warranty applicable to 
such new Vehicle contained in the separate manufacturer's warranty which will be furnished to Purchaser 
upon delivery of the new vehicle. Such separate manufacturer's warranty shall be expressly IN LIEU OF any 
other express or implied warranty, condition or guarantee on the new Vehicle or any part thereof. Purchaser 
hereby acknowledges and agrees that Dealer has not in any manner adopted the manufacturer's warranty 
as a warranty of the Dealer and Purchaser acknowledges, agrees, represents and warrants that Purchaser 
shall look solely to the manufacturer to perform or satisfy any obligation under the manufacturer's warranty. 
Used Vehicles: Dealer sells any used vehicle AS IS with all faults and defects, and the Dealer disclaims all 
warranties with respect to the Dealer in connection with the sale of any used Vehicle. If the Purchaser is 
assigned the remaining term of any manufacturer's warranty, Purchaser hereby acknowledges, agrees, 
represents and warrants that Dealer has not in any manner adopted the manufacturer's warranty as a 
warranty of Dealer, and Purchaser acknowledges, agrees, represents and warrants that Purchaser shall look 
solely to the manufacturer to perform or satisfy any obligation under the manufacturer's warranty. As be-
tween Purchaser and Dealer, the entire risk as to the quality and performance of any used Vehicle is as-
sumed by Purchaser. As between Purchaser and Dealer, the Purchaser assumes the entire cost of service 
and repair and loss with respect to any used Vehicle found to be defective.  
4. LIMITATION OF LIABILITY: DEALER WILL NOT BE LIABLE TO PURCHASER OR ANY OTHER 
PARTY FOR ANY CONSEQUENTIAL, INCIDENTAL, SPECIAL, PUNITIVE OR OTHER INDIRECT DAM-
AGES, INCLUDING, BUT NOT LIMITED TO, DAMAGES FOR LOST USE, LOST PROFITS, LOST SAV-
INGS OR OTHER COMMERCIAL OR ECONOMIC LOSS, EVEN IF DEALER HAS BEEN ADVISED OF 
THE POSSIBILITY OF SUCH DAMAGES OR THEY ARE FORESEEABLE OR FOR CLAIMS MADE BY A 
THIRD PARTY. IN NO EVENT SHALL DEALER'S TOTAL AGGREGATE LIABILITY TO PURCHASER OR 
ANY OTHER PARTY RELATING TO OR RESULTING FROM THE SALE, LICENSE OR USE OF A VEHI-
CLE SUBJECT TO THIS ORDER OR THESE TERMS AND CONDITIONS EXCEED THE PURCHASE 
PRICE PAID FOR SUCH VEHICLE. THESE LIMITATIONS APPLY WHETHER THE LIABILITY IS BASED 
ON CONTRACT, TORT, STRICT LIABILITY OR ANY OTHER THEORY AND WHETHER THE ALLEGED 
BREACH OR DEFAULT IS A BREACH OF A FUNDAMENTAL CONDITION OR TERM, OR A FUNDA-
MENTAL BREACH. THESE LIMITATIONS APPLY TO THE FULLEST EXTENT PERMITTED BY LAW. 
5. TRADE-IN VEHICLE: If a vehicle has been traded in as a part of the consideration for the Vehicle ordered 
by Purchaser hereunder and such traded in vehicle is not delivered to Dealer until delivery to Purchaser of 
the Vehicle, such trade-in vehicle shall be reappraised as directed by Dealer and such reappraisal value 
shall determine the allowance made for such vehicle. If such reappraised value is lower than the original 
allowance therefore shown on the face of this Order, Purchaser may, cancel this Order by providing Dealer 
with written notice of such cancellation within two (2) days after the reappraisal or prior to delivery of the 
Vehicle ordered hereunder to Purchaser whichever is earlier. If Purchaser fails to timely provide said written 
notice of such cancellation, Purchaser shall be bound to the amount of the reappraisal and shall pay the 
changed cash portion of the price of the Vehicle. The condition of any trade-in vehicle shall strictly comply 
with and Purchaser shall strictly comply with any Trade/Purchase Terms and Conditions Agreement signed 
by Purchaser ("Trade Terms Agreement"). If the condition of any trade-in vehicle is not strictly in compliance 
with, or if Purchaser has not strictly complied with the Trade Terms Agreement, Dealer shall not be obligated 
to accept the trade-in vehicle and the allowance shown on the front side hereof shall be deleted and Pur-
chaser shall not be entitled to such allowance and Purchaser shall pay the amount of the deleted allowance 
to Dealer in cash upon delivery of the Vehicle. 
6. PURCHASER'S REPRESENTATIONS AND WARRANTIES: Purchaser hereby represents and warrants 
that: (a) the trade-in vehicle shall be delivered free and clear from any security interest or other lien or 
encumbrance of any third person (except as otherwise noted on the title and agreed to in writing by Dealer at 
the time of the execution of this Order); (b) Purchaser shall promptly deliver to Dealer a valid certificate of 
title to the trade-in vehicle; (c) Purchaser has full power, right and lawful authority to dispose of the trade-in 

vehicle; (d) the trade-in vehicle does not have a cracked or defective head, block, power train, or frame 
(including supportive portion of the anybody); (e) the engine and transmission have not been changed from 
the manufacturer's original equipment specifications; and (f) while owned by Purchaser, the odometer of the 
trade-in vehicle has not been replaced, tampered with or otherwise altered in any way and Purchaser has no 
reason to believe the trade-in vehicle's current odometer reading, as represented on the front side hereof, 
does not reflect its actual mileage. Purchaser further represents and warrants that Purchaser will use the 
Vehicle exclusively for a commercial use. 
7. FAILURE OR REFUSAL TO ACCEPT DELIVERY: Except as provided in Paragraphs 1 and 5 of this 
Order, Purchaser may not cancel this Order. In the event that Purchaser fails or refuses to complete the 
purchase of the Vehicle, Purchaser shall pay Dealer, as liquidated damages and not as a penalty, the 
greater of the following: (a) twenty-five percent (25%) of the Total Delivered Price of the Vehicle, or (b) the 
cash deposit set forth on the front of this Order ("Liquidated Damages"). Dealer may apply any cash deposit 
made by Purchaser towards the Liquidated Damages. Further, in the event Purchaser has delivered to 
Dealer a trade- in vehicle as part of the consideration for the Vehicle, Dealer is authorized to sell such trade-
in vehicle and Dealer may retain the proceeds thereof to satisfy the Liquidated Damages. Purchaser 
acknowledges that the Liquidated Damages are reasonable in light of the anticipated or actual harm caused 
by Purchaser's failure to complete the purchase. Purchaser further acknowledges that the Liquidated Dam-
ages do not constitute a penalty, but instead represent the parties' best estimate of the resulting damages 
given that the precise damages of Dealer are difficult to calculate. 
8. TAXES: Unless otherwise agreed to in a writing signed by Purchaser and Dealer, Purchaser shall be 
solely responsible for the payment of all sales, use, consumer and other taxes arising out of this Order 
mandated by any applicable federal, state and local laws, codes, ordinances, rules and regulations, whether 
currently in effect, scheduled to go in effect, or subsequently enacted, including but not limited to, any 
increases in such taxes taking effect after the date of this Order. Purchaser shall be solely responsible for 
the cost and fees for all licenses, registrations and titles associated with the sale of the Vehicle. 
9. FAILURE OR DELAY OF DELIVERY; FORCE MAJEURE: Dealer shall not be liable for failure to deliver 
or delay in delivery of the Vehicle where such failure to deliver or delay is due, in whole or in part, to any 
cause other than the gross negligence of Dealer. Further, Dealer will not have any liability for any breach 
caused by extreme weather or other act of God, strike or other labor shortage or disturbance, fire, accident, 
war, terrorist act or civil disturbance, delay of carriers, failure of normal sources of supply, act of government 
or any other cause beyond the reasonable control of Dealer. 
10. NOTICES: It shall be a condition precedent to any liability of Dealer, whether in contract, tort, or other-
wise, arising out of this Order or any other dealings between the parties that Purchaser provide written notice 
to Dealer of any claim, controversy, or alleged breach of this Order within ten (10) days of the event or 
occurrence giving rise to such claim, controversy or alleged breach and that Purchaser provide Dealer within 
a reasonable opportunity to cure the problems or issues giving rise to such claim, controversy or alleged 
breach of this Order. Notwithstanding the foregoing, Purchaser must provide Dealer with notice of any claim, 
controversy, or alleged breach of this Order and demand for arbitration within twelve months of discovery or 
accrual of the same, whichever occurs first. It is understood and agreed by the parties that the foregoing 
provision is both a condition precedent to the right to take such action, and a contractual modification to the 
statute of limitations for all actions, whether in contract, tort or otherwise, and failure to comply with this 
condition precedent and contractual statute of limitations shall be an absolute bar to recovery for any prob-
lems, issues, rights, claims or causes of action not specifically pled within the twelve month period. Whenev-
er this Order requires that notice be provided to the other party, notice shall be deemed to have been validly 
given (i) if delivered in person to the party entitled to receive such notice, (ii) two (2) days after being sent by 
registered or certified mail, postage prepaid to the address indicated on the front side of this Order, or (iii) 
one (1) day after being sent via overnight mail through a respectable overnight delivery company. 
11. ARBITRATION: Any controversy or claim arising out of or relating to this Order shall be decided by 
arbitration administered by the American Arbitration Association in accordance with its Commercial Arbitra-
tion Rules, subject to the limitations and restrictions set forth in this Paragraph 11. A demand for arbitration 
shall be made within a reasonable time after a controversy or claim has arisen and in no event shall be 
made after the date when institution of legal or equitable proceedings based upon such claim or controversy 
would be barred by the applicable statute of limitations, subject to the restriction set forth in Paragraph 10. 
The arbitrator(s) shall have no authority to award punitive or other damages not measured by the prevailing 
party's actual damages. The parties acknowledge and agree that this Order evidences a transaction involv-
ing interstate commerce. Accordingly, the United States Arbitration Act (Title 9 of the United States Code) 
shall govern the interpretation, enforcement and proceedings pursuant to the arbitration provisions of this 
Order. The place of arbitration shall be the American Arbitration Association's office closest to the location of 
Dealer designated on the front side hereof. The parties shall be entitled to discover all documents and 
information reasonably necessary for a full understanding of any relevant issue raised in the arbitration. 
Regardless of any term or provision herein to the contrary, claims for contribution or indemnity filed by a 
party in any lawsuit or action filed or asserted by a third party on account of personal injury or death of any 
person or damage to property shall not be subject to the terms and provisions of this Paragraph 11. The 
award rendered by the arbitrator(s) shall be final, and judgment may be entered upon it in accordance with 
applicable law in any court having jurisdiction thereof. 
12. EXPENSES AND COSTS: Should Dealer be required to institute any action, including any arbitration 
proceeding, to enforce any of its rights set forth in this Order, then Dealer shall be entitled to reimbursement 
from Purchaser for all expenses, including but not limited to, reasonable attorneys' and experts' fees, and 
costs incurred by Dealer in connection with such action. In the event Purchaser institutes any action, includ-
ing any arbitration proceeding, against Dealer and in the further event Dealer prevails in such action, Pur-
chaser shall pay Dealer the amount of all expenses, including but not limited to reasonable attorneys' and 
experts' fees, and costs incurred by Dealer in connection with such action. 
13. MISCELLANEOUS: This Order may not be changed, altered or amended in any way except in writing 
signed by a corporate officer or authorized manager of Dealer and an agent of Purchaser.  Purchaser 
acknowledges and agrees that Purchaser has had an adequate opportunity to review and revise this Order 
and the Order shall not be construed against or in favor of Purchaser or Dealer. No waiver by either party of 
a breach or default hereunder will be deemed a waiver by such party of a subsequent breach or default of a 
like or similar nature. No waiver of any of these terms and conditions or any of the terms and conditions will 
be effective against Dealer unless it is in writing signed by a corporate officer or authorized manager of 
Dealer. No course of dealing or performance, usage of trade or failure to enforce any term or condition will 
be used to modify this Order. If any of these terms or conditions is unenforceable, such term or condition will 
be limited only to the extent necessary to make it enforceable, and all other terms and conditions will remain 
in full force and effect. This Order is deemed to have been entered into in the state of the location of Dealer 
designated on the front side hereof and will governed by the laws of the state of the location of Dealer 
designated on the front side hereof, without giving effect to the choice of laws provisions thereof. The reme-
dies expressly provided for in these conditions will be in addition to any other remedies that Dealer may have 
under the Uniform Commercial Code or other applicable law. Purchaser may not assign this Order without 
the prior written consent of Dealer. These terms and conditions are for the exclusive benefit of Dealer and 
Purchaser and no other person will have rights hereunder. 

CONTINUATION OF TERMS AND CONDITIONS CONSTITUTING A PART OF TRUCK ORDER 

 Customer Initials __________ Page 2 of 2



 KENWORTH                     CHASSIS FINAL BILL                        PAGE  001

 VMXXR036-1                FOR VIN 1NKZX4TX7VJ243906               AS OF 03/16/26

             UNIT TYPE  2

 DEALER CODE - C521          CUSTOMER NO - CG58                  DATES

 NAME AND ADDRESS            ROADFORCE                        REQ DELV 03/09/26

 MHC KENWORTH - GREELEY      382CA T880 QUAD SQUARE

                                                              DELIVERY 03/16/26

 112 13TH ST                 382CA T880 QUAD SQUARE           PRIC EFF 03/16/26

 GREELEY         CO 80631-4277

 PREVIOUS CHASSIS NO.

     THE FOLLOWING LIST DESCRIBES ALL COMPONENTS USED FOR THIS CHASSIS

 DIMENSIONS AND WEIGHTS FOR THE ENTIRE ORDER ARE STATED IN  CUSTOMARY.

              APPLICATION

 COMMODITY HAULED     0091041 ASPHALT

 INTENDED SERVICE     0093005 LOCAL PICKUP & DELIVERY

              BODY

 BODY TYPE            0095010 END DUMP

 BODY LENGTH    228.00 IN  BODY HEIGHT          162.00 IN

                            MAX LADEN WEIGHT   4000.00 LBS

              TRAILER

 TRAILER TYPE

 TRAILER LENGTH        .00 FT  TRAILER HEIGHT           .00 FT

 KINGPIN               .00 IN  CTR LINE AXLE GRP        .00 IN

 CORNER RADIUS         .00 IN  NO TRAILER AXLES          00

              OPERATING AREA RESTRICTIONS

 LENGTH     120.00 FT  WIDTH     102.00 IN  HEIGHT      13.50 FT

               **** DEALER ASSIGNED:

              CHASSIS

 FRONT AXLE LOAD   20000.00 LBS  REAR AXLE LOAD  46000.00 LBS  GCW  108000.00 LBS

 WHEELBASE     256.00 IN  FAX/BOC      74.00 IN  CAB/AXLE     182.00 IN

 CAB/EOF     240.00 IN  MAXIMUM GRADE 06    PERCENT HIGHWAY 088    % CLASS B 010

                                                                   % CLASS C 002

                                                                   % CLASS D 000



 KENWORTH                     CHASSIS FINAL BILL                        PAGE  002

 VMXXR036-1                FOR VIN 1NKZX4TX7VJ243906               AS OF 03/16/26

             UNIT TYPE  2

              SPECIAL REQUIREMENTS

 SPECIAL RESTRICTIONS 0098025 U.S. DOMESTIC REGISTRY

                          ENGINEERING ASSIGNED RATINGS

 GAWR FRONT:          20,000.00 LBS

 GAWR FIRST INTER     11,020.00 LBS   SECOND INTER      23,000.00 LBS

 GAWR REAR:           23,000.00 LBS

 GVWR:                88,040.00 LBS

    CODE        DESCRIPTION                            PUB CD  PRICE   WEIGHT

   -----       --------------                           ----   ------  ------

             BASE MODEL

  0000810       T880 SERIES CONVENTIONAL                 P    241,196  15,549

  0070060       T880                                     P          0       0

  0080101       DEALER/CUST ACKNOWLEDGES VEHICLE *NOT*   P          0       0

                FOR REG,DOMICILE,PRIMARY USE IN CA, USA

  0080310       EPA CLEAN IDLE LABEL - CUMMINS ENGINES   P        107       0

  0090000       NONSLEEPER                               P          0       0

                With rear axle capacity less than 59K

  0098416       STATE OF REGISTRY: KANSAS                P          0       0

             ENGINE AND ENGINE EQUIPMENT

  0130357       ENG: CUMMINS X15 500V, 2024              P     12,005   3,131

                500@1900 1850@900, PRODUCTIVITY SERIES

  N0920         C399 70....STANDARD MAXIMUM SPEED LIMIT

  N0922         C402 0.....EXPIRATION DISTANCE (C402)

  N0924         C209 100...HARD MAXIMUM SPEED LIMIT (C2

  N0926         C121 68....MAXIMUM ACCELERATOR PEDAL VE

  N0930         C128 68....MAXIMUM CRUISE SPEED (C128)

  N0936         C400 252...RESERVE SPEED FUNCTION RESET

  N0938         C334 0.....MAXIMUM CYCLE DISTANCE (C334

  N0940         C401 10....MAXIMUM ACTIVE DISTANCE (C40

  N0942         C333 0.....RESERVE SPEED LIMIT OFFSET (

  N0944         C234 YES...ENGINE PROTECTION SHUTDOWN (

  N0946         C231 NO....GEAR DOWN PROTECTION (C231)

  N0948         C132 1400..MAX PTO SPEED (C132)

  N0950         C239 NO....CRUISE CONTROL AUTO RESUME (

  N0952         C238 NO....AUTO ENGINE BRAKE IN CRUISE

  N0954         C395 0.....EXPIRATION DISTANCE (C395)

  N0956         C225 YES...ENABLE IDLE SHUTDOWN PARK BR

  N0958         C133 5.....TIMER SETTING (C133)

  N0960         C396 YES...ENABLE IMPENDING SHUTDOWN WA

  N0962         C397 60....TIMER FOR IMPENDING SHUTDOWN

  N0964         C206 35....ENGINE LOAD THRESHOLD (C206)

  N0968         C233 NO....IDLE SHUTDOWN MANUAL OVERRUL

  N0972         C382 YES...ENABLE HOT AMBIENT AUTOMATIC

  N0974         C188 40....LOW AMBIENT TEMPERATURE THRE

  N0976         C189 60....INTERMEDIATE AMBIENT TEMPERA

  N0978         C190 80....HIGH AMBIENT TEMPERATURE THR

  1000046       EPA EMISSIONS COMPLIANT ENGINE           P          0       0

  1000122       2024 SERIES EMISSIONS ENGINE             U          0       0

  1000151       PREMIERSPEC                              P          0       0

  1000244       PT Optimization analysis: Balance        P          0       0

                power/economy blend results

  1000256       Customer's Typical Operating Spd:64 MPH  P          0       0

  1000344       EWI TRACKING - A2 ENGINE MODULE CHASSIS  P          0       0

  1000684       Effective VSL Setting NA                 P          0       0

  1000858       Engine Idle Shutdown Timer Disabled      P          0       0

  1000891       Eff EIST NA Expiration Miles             P          0       0

                Use only with MX and Cummins engines
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 VMXXR036-1                FOR VIN 1NKZX4TX7VJ243906               AS OF 03/16/26

             UNIT TYPE  2

    CODE        DESCRIPTION                            PUB CD  PRICE   WEIGHT

   -----       --------------                           ----   ------  ------

  1002080       AIR COMP: CUMMINS 18.7 CFM NATURALLY     P        206       0

                ASPIRATED FOR CUMMINS X15 AND X15N ENGS

  1051200       Air Cleaner: composite firewall mounted  P          0       0

                PACCAR or Cummins engines

  1099080       PRE-CLEANER: MTD IN THE HOOD PLENUM      P        370       0

  1105220       FAN HUB: HORTON 2-SPEED FOR X15/X15N     P        292       0

  1123555       COOLING MODULE: 1330 SQIN                P          0     216

  1247251       EXH: SING CAN 2024 RH UND W/DUAL SOC TP  P      1,400     747

  1290224       Tailpipe: 5" Dual 24" 45 Deg Curved      P        134       7-

  1291938       EXHAUST HEATSHIELD FOR SOC EXHAUST       U         96       3

  1292944       Dual Lower Chrome Exhaust Elbow          P        676       0

  1321125       Fuel Filter:Davco 382                    P        470       8

                Fuel/Water Separator

  1321220       Run Aid:Cummins TRV for Davco only       P        234       2

                *For Fuel Filter, X15 AND 2.1 m models

  1321305       Start Aid:12V Heat                       P          0       0

                *For Fuel Filter

  1504005       IMMERSION ENG BLOCK HTR:110-120V/1500W   P        150       2

                PLUG LOC UNDER DOOR C5, T6, T8 & W9

  1812163       ALTERNATOR: PACCAR HDS 160 AMP BRUSHED   P          0       0

  1821210       BATT: 3 PACCAR GP31 THR (700-730)        P        233      62

                2100-2190 CCA  DUAL PURPOSE BATTERIES

  1836103       PACCAR PREMIUM 12V STARTER W/ X15 ENGS   P         94       0

  1840065       12V LOW VOLTAGE DISCONNECT               P          0       0

                FOR BATTERY PROTECTION

  1900996       JUMP START TERMINALS MTD UNDER HOOD      P        320      12

  1901017       REMOTE PTO/THROTTLE, 12-PIN, ENG BAY     P          0       0

                REMOTE CONTROL PROVISION

             MAIN TRANSMISSION AND CLUTCH

  2016627       TRANS:ALLISON 4500RDS 6 SPD GEN 6,W/PTO  P     32,753   1,130

                W/O RETARDER

  N2060         SCAAN225140 REC.01/29/2026

  2408703       D/L: 3 MERITOR RPL25 SD W/ 2 CB          P      1,850     328

  2410018       TORQUE CONVERTER INCLD W/ALLISON TRANS   P          0       0

  2410019       TRANSMISSION APPROVAL RECEIVED, SEE NAR  U          0       0

                NARRATIVE N2060 FOR RECEIVAL DATE

  2410151       PUSH BTN CTRL: CONSOLE MTD FOR ALLISON   P          0       0

  2410204       ALLISON FUEL SENSE: DELETE               P          0       0

  2410244       J1939 Park Brake Auto Neutral            P          0       0

  2410310       ALLISON NEUTRAL AT STOP                  P          0       0

  2410426       ALLISON RDS PACKAGE 223                  U          0       0

                FOR 3000, 3500, 4000, 4500, 4700 TRANS

  2410541       TORQUE CONVERTER:TC541 F/4000 SERIES     U          0       0

                USE WITH HD, 4000 & 4500 EVS, HS & RDS

  2429377       C/I 1st Allison Trans PTO–1 OClock POS   P          0       0
                Allison 3000/4000

             FRONT AXLE AND EQUIPMENT

  2516006       FR MERITOR MFS20 20K 3.74" DROP          P        242     460

                WIDE TRACK

  2607002       FR AIR DISC BRK:BENDIX 14,601-22K        P          0       0

  2690025       SPLINED ROTOR F/FR AIR DISC BRK F/USE    P        140-      0

                W/IRON HUBS

  2702020       FR IRON HUB PIL MNT MAX CAP 20K 16.5X6"  P        211-     80

                OR 7" OR AIR DISC BRKS, 11.25" BC 10BLT

  2741970       FR CONMET PRESET PLUS HUB PKG            P          0       0
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 VMXXR036-1                FOR VIN 1NKZX4TX7VJ243906               AS OF 03/16/26

             UNIT TYPE  2

    CODE        DESCRIPTION                            PUB CD  PRICE   WEIGHT

   -----       --------------                           ----   ------  ------

  2750001       FR HUBCAP VENTED                         P          0       0

  2769000       FR SLACK ADJUST: INCL W/AXLE OR BRAKES   P          0       0

                ALSO USE W/DISC BRKS

  2866020       FR SPRG TAPERLEAF 20K W/SHOCKS           P          0       0

  2893882       PWR STRG DUAL GEARS, TRW TAS85 32K       P        380     159

                NOT F/USE W/TWIN STR

  2899336       PWR STRG COOLER RADIATOR MTD             P          0       0

  2900001       FR AXLE APPROVAL RECEIVED                U          0       0

                SEE NARRATIVE F/RECEIVAL DATE

  2900024       FR FRAME RAISED 1" (26MM)                P         46       0

             REAR AXLE AND EQUIPMENT

  3142171       RR MERITOR RT46-164PEH 46K 16MM HSG      P      2,228   2,019

                DUAL/SING RED

  3200410       REAR AXLE RATIO-4.10                     P          0       0

  3334004       RR BRK:BENDIX ES S-CAM 16.5X7" DUAL 46K  P      1,549-     40-

                MAX/EXT SERVICE

  3392005       RR BRK DRUM:CAST TANDEM                  P        512-    208

                FOR USE W/16.5X7 OR 16.5X8.625" BRK

  3407050       RR HUB:AL HUB-PIL DUAL 11.25" BC 46K     P          0       0

                REQS "R" SERIES OUTER ENDS

  3441972       RR CONMET PRESET PLUS HUB PKG:DUAL       P          0       0

  3465002       RR AUTO SLACK ADJUST:TANDEM              P        286       0

                FOR DRUM BRKS

  3485208       RR SPRING BRK:3036 DUAL. FOR DRUM BRKS.  P        533     100

  3495226       ABS:BENDIX 4S/4M                         P      3,575-      0

                FR WHL+2 GRP RR WHL*AVL ONLY W/AIR BRK

  3500006       INVERTED BRK CHAMBERS*TO 52K CAP*F/16.5  P          6       0

                X7 BRKS*AVL W/HEND BEAM/KW6-50/CHALMERS

  3500058       I/A D/L: 1 MERITOR RPL20                 P          0      88

                *TANDEM ONLY*

  3511420       CROSSLOCK: MERITOR 40-52K FWD RR/RR RR*  P      2,767      39

                W/CAB CNTRL*N/A W/-185, 380 OR RT52-160

  3573111       CROSS/DIFF LOCK: SEPARATE SWITCH         P         15       0

                F/ DUAL AXLES

  3749204       CHALMERS 854-46-H-HS    46K DUAL 54" AS  P      3,682     226

                HIGH CENTER OF GRAVITY APPLICATION

  3808531       2STRBL PSHR:WCAL 13.5K SL13              P     31,482   2,489

  3820037       2STRBL PSHR BRK:BENDIX NON-RSD 15X4"     P          0       0

                USE W/ 13.5K AXLE

  3820524       2STRBL PSHR CAST BRK DRUM:15x4" F/USE    P         16       0

                W/ 13.5K AXLE

  3821122       2STRBL PSHR HUB:AL,HUB PIL F/ USE W/     P          0       0

                13.5K AXLE

  3828334       PSHR/TAG:GAU/SWITCH DASH-MT; Gauge       P          0       0

                LH DR SEAT,REGULATOR UNDER DRIVER DOOR

  3830145       DELETE STD HD AIR SPRINGS F/ RR SUSP     P         23-     28-

                FOR CREDIT ONLY

  3841048       1ST PSHR LOC:  48" FROM C/L FWD RR/SING  P          0       0

                RR AXLE

  3842097       2ND PSHR LOC:  97" FROM C/L FWD RR/SING  P          0       0

                RR AXLE

             TIRES, WHEELS & RIMS

  4080019       FR CN HAC3 425/65R22.5 20PR              P        413       6-

                W/ PRESSURE SENSOR INCL

               PART: CN05652010000        FET:     74
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   -----       --------------                           ----   ------  ------

  4280104       RR CN HDL3 LTL 11R24.5 16PR              P      1,304-    200

               PART: CN05211560000        FET:    280

  4781215       2 STRBL PSHR: 4 CN HSR2 SA 255/70R22.5   P        155       0

                16PR

               PART: CN05122460000        FET:     76

  4900008       REAR TIRE QUANTITY: 8                               0       0

  5045216       FR WHL ALCOA 82362 22.5X12.25 AL         P        319      10-

                HUB PIL, ADB COMPAT, LVL1 HIGH POLISH

  5245275       RR WHL ALCOA 98U63 24.5X8.25 AL          P      3,740     136-

                ULTRA ONE HIGH POLISH WHL

  5781512       2 STRBL PSHR 4 ALCOA 88067 22.5X8.25 AL  P      1,784     102-

                HUB PIL, ADB COMPAT, HIGH POLISH

  5900008       REAR WHEEL/RIM QUANTITY: 8                          0       0

             FRAME AND EQUIPMENT

  6057600       FRAME RAILS: 11-5/8 X 3/8" STL  TO 447"  P      1,917       0

                SECTION MOD:21.43, RBM:2,572,000 LBS/EA

  6302461       BUMPER: TAPERED CHROME  STL CHANNEL      P        594      63

                REQS BUMPER SETTING CODE

  6319485       48.5 INCH BUMPER SETTING *REQS BUMPER    P          0       0

                CODE

  6324025       FRONT TOW HOOK: CAST CENTER MTD          P        300      28

                C5 REQS STL,T8 REQS IRON FRT DRIVE BRKT

  6390001       STEEL SHACKLE LINKS                      P         14       8

  6390083       CUSTOM FRAME LAYOUT COMPLETE             U          0       0

  6390086       VEHICLE LAYOUT SENT PENDING APPROVAL     U          0       0

  6390312       IRON  FRONT DRIVE BRACKETS               P        199      47

  6391205       Custom Frame Layout:  5-9 chassis        P        200       0

  6397001       HUCK BOLTS THROUGHOUT FRAME WHERE        P        322       0

                POSSIBLE, MAY NOT INCL SUSP C/M

  N6390         CFL REF CH:228066 - LAYOUT SAME AS

  6401233       BATT BOX: CANTLVR STL BOC, SMOOTH ALUM   P        759      39

                COVER, VOCATIONAL STYLE

  6409902       BATTERY BOX LOCATION: RH SIDE            P        116      15

  6451090       DP CVR & BLK ENDS W/CAB ACC STEP         P          0       0

                FOR RHUC CNG/DPF-SCR C5/T6/T8

  6679824       Width across front tires exceeds 102".   P          0       0

                Dealer to review delivery constraints

                with transporter.

  6679859       FINAL EOF CUT-OFF DIMENSION WILL BE      P          0       0

                MODIFIED TO 56 IN TO 60 IN

  6679954       DLR ACKNOWLEDGES TRUCK WIDTH IS >102"    U          0       0

  6679995       ***CUSTOMER WILL INSTL STRUCTURAL EOF    P          0       0

                CM BEFORE VEHICLE IS PLACED IN SERVICE*

  6721125       DELETE MUDFLAP ARMS:DEALER/CUSTOMER      P         34-     12-

                RESPONSIBLE F/ INSTL OF ARMS

  6723000       DELETE MUDFLAP SHIELDS-DEALER/CUSTOMER   P          0       8-

                RESPONSIBLE F/ INSTL OF SHIELDS

  6742009       SQUARE END OF FRAME: W/O C/M             P          0       0

             FUEL TANKS AND EQUIPMENT

  7210100       FUEL TANK: 100 US GAL 24.5" AL UND RPL   P        191       0

  7722153       DEF TANK: SMALL ROUND, 14 GAL            P          0      44

                2021 OR LATER EMISSIONS

  7831008       F/T STEPS: 6" WIDE LOWER*1 22" OR 24.5"  P         89       2

                TANK LH

  7840015       POLISH ONLY:  1 ALUMINUM TANK            P        477       0
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  7840038       POLISHED COVER: 1 DEF TANK ANY SIZE      P        359       3

  7889061       POL STRAPS: 1 TANK ANY SIZE              P         96       0

  7889203       DEF TO FUEL FILL RATIO 2:1 OR GREATER    P          0       0

  7889245       ANTI-SIPHON DEVICE F/TANK FILLER NECK    P          0       0

                ANY NUMBER OF TANKS

  7889604       DEF TANK LOC: LH                         P          0       0

  7920100       Location: 100 gal fuel tank LH under ca

             CAB AND EQUIPMENT

  8025301       CAB: STAMPED ALUM, PANORAMIC CURVED      P          0       0

                WINDSHLD, W/ LED MARKER LIGHTS, SIGNALS

  8090604       HOOD: T880 SET-BACK MEDIUM LENGTH.       P        350      15

                122.6" BBC W/ STD BUMPER

  8098212       Bright Engine Air Intake                 P        111       0

  8108011       Htr/Air Con w/defrst & auto temp ctrl    P          0       0

                *48K BTU/hr heater *Daycab/40in SLPR

  8201047       STRG WHL: 18" NON-LEATHER *SMARTWHEEL    P          0       0

                INTEGRATED RADIO & CRUISE CONTROLS

  8201051       COLUMN MTD RETARDER CTRL, RH SIDE        P          0       0

  8201200       STRG COLUMN:ADJ TELESCOPNG TILT          P          0       0

                *CODE F/18" OR F/20" STRG WHEEL*

  8203197       DASH MTD - COMPACT TRAILER BRAKE VALVE   P         75       0

                NON-SELF RETURNING

  8205135       INFO FOR C/I PTO: MUNCIE 10 BOLT         P          0       0

  8205139       KW DOES NOT GUARANTEE PTO CLEARANCE W/   U          0       0

                ALLISON TRANSMISSIONS

  8205177       DASH SWITCH:1ST ALLISON-MOUNTED PTO      P        247       0

  8208495       SW:  2 SPARES WIRED TO POWER             P         90       0

  8221160       GAU: OIL TEMP ENG  W/INTEGRAL WARN LT    P         46       0

  8222404       GAU: DD VIRTUAL GAUGE - OIL TEMP ENG     P          0       0

  8222413       GAU: DD VIRTUAL GAUGE - MANIFOLD         P          0       0

                PRESSURE BOOST

  8222414       GAU: DD VIRTUAL GAUGE - ENGINE PERCENT   P          0       0

                TORQUE

  8222722       GAU: MANIFOLD PRESS                      P         44       0

  8282027       MAIN INSTRUMENT PKG                      P          0       0

                15" DISPLAY

  8282107       LARGE FLAT PANEL ON RD SIDE DASH         P         54       0

                FOR C/I CNTRLS REDUCES GAUGE COUNT BY 6

  8282120       USB CHARGING PORT - DASH PANEL           P         30       0

                *REQ 15" DIGITAL DISPLAY 8282027/28

  8300008       INTERIOR COLOR: SLATE GRAY               P          0       0

  8330102       INTERIOR PACKAGE: VANTAGE DAYCAB         P          0       0

  8390634       FLOORMAT: RUBBER MATERIAL                P          0       0

  8410278       DR SEAT: KW GT702 HB DURACLOTH W/ VINYL  P         20-     10

                AIR-RIDE SUSP

  8480120       RD SEAT: KW GT100 HB TOOLBOX SEAT        P          0       0

                DURACLOTH W/ VINYL

  8490181       SEAT COLOR: BLACK                        P          0       0

  8601432       KENWORTH RADIO DEA710 AM/FM/WB/USB,      P          7-      0

                BLUETOOTH

  8698982       SPKRS: Mid Level Audio System- Daycab:   P         52       4

                High Performance Door and B-Pillar

  8699926       CB installation kit center mounted of    P        364       2

                header w/quick mt release dual antenna

  8700197       TURN SIGNAL: NON-SELF-CANCELLING         P          0       0
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  8700283       LH & RH TRIP LEDGE RAIN DEFLECTORS       P          0       0

  8700601       GLOBAL TELEMATICS UNIT                   P          0       0

  8800260       GRABHANDLE: 1 LONG RH MTD SOC EXHAUST    P         68       2

  8800262       GRABHANDLE: 1 LONG LH MTD SOC EXHAUST    P         68       2

  8800402       GRABHANDLES: DUAL CAB-INTERIOR,A-PILLAR  P          0       0

                MTD DASH WRAP & B-PILLAR MTD HANDLES.

  8832113       DAYLITE DOOR: KW W/ STD LH/RH ELEC DOOR  P          0       0

                LOCKS AND LH/RH ELEC WINDOW CONTROLS

  8841618       AIR HORN: DUAL RECT  23" LH/RH ROOF      P        324       4

                INCL AIR HORN COVERS

  8850139       LOOK-DOWN, PASS. DOOR, BLACK 11X6        P          0       0

  8865003       MIRR: DUAL KW AERO MOTOR HTD 7"X13"      P        354       0

                CHROME SHELL-ARMS BLK W/ 6"X7" CX MIRR

  8871446       RR CAB WINDOW: FIXED 19"X36"             P          0       0

                NOT AVAILABLE W/SLEEPER

  8890038       3.5 X 11.5IN PLASTIC RECORD HLDR MTD RR  P         65       0

                CAB PANEL*N/A W/SLPR OR 2 PERSON BENCH

  8890101       WINDSHIELD: 1-PC BONDED-IN W/ CURVED     P          0       0

                GLASS

  8890135       SUNVISOR:EXTERIOR   STAINLESS STEEL      P        893      19

  8890348       Wheelwell FNDR Extension: 4.5"           P         28       1

  8890876       KENWORTH CAB/SLEEPER AIR SUSPENSION      P          0       0

             LIGHTS AND SIGNALS

  9010553       Headlamps: SAE Dual Halogen Complex      P          0       0

                Reflector

  9022137       MARKER LIGHTS: 5 RECTANGULAR LED         P          0       0

  9030016       TURN SIGNAL LIGHTS: FLUSH MTD LED        P          0       0

                MTD AT TOP OF FENDER WHEEL ARC

  9030052       LED STOP/TURN/TAIL: WITH 2 LED B/U       P          0       0

                LIGHTS AND W/ LED LICENSE PLATE

  9080206       Switch and Wiring:C/I Beacon Lights W/   P        247       1

                Addt'l 20' Jumper Harness Shipped Loose

  9090027       HEADLAMPS TO TURN ON WHEN WIPERS         P          0       0

                ARE ACTIVE

  9090039       INTERRUPTER SWITCH FOR MARKER LTS        P          0       0

                B-CAB:INCL IN TURN SIGNAL;T3 IN DASH

  9090049       Omit Brake Light W/ Engine Brake         P          0       0

  9090115       REFLECTORS: 2 AMBER MIDFRM-MTD F/FULL    P         25       0

                TRUCK*FOR TRACTOR USE 9090117*

  9090126       BACKUP ALARM: ELECTRIC                   P        173       4

  9090849       POLYSWITCHES REPL FUSES: SWITCH WILL     P         49       0

                AUTO RESET AFTER REMOVAL OF EXCESS LOAD

             AIR EQUIPMENT

  9101219       AIR DRYER: BENDIX AD-HF HTD PURAGUARD &  P        148       0

                EXTENDED PURGE

  9108001       MOISTURE EJT VLV: PULL CABLE DRAIN       P          0       0

  9110020       FULL TRUCK KIT                           P      1,003      15

  9140020       NYLON AIR TUBING: FRAME/CAB              P          0       0

  9140085       BENDIX LQ-5 RATIO VLV F/KW INSTLD PSHR/  P        174       2

                TAG OR F/CI PSHR/TAG W/SPEC AIR SYSTEM

  9140328       TRAILER ABS ELECT SUPPLY THRU SAE J560   P          0       0

                7 PIN CONNECTOR (PER TMC RP137)

             ORDER REVIEWED BY APPLICATIONS TECH:

  9290231       RANDALL.HIENEMAN@PACCAR.COM              U          0       0

             GLIDER KITS AND ASSEMBLIES
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  9400079       Dealer Pick Up                           U          0       0

             SPECIAL EQUIPMENT

  9407002       PREPAID CREDIT $75                       U          0       0

  9407060       PREPAID CREDIT $1,525                    U          0       0

  9407072       PREPAID CREDIT $1,825                    U          0       0

  9409852       GHG Secondary Manufacturer:              P          0       0

                Does Not Apply

  9490003       OFF HIGHWAY/SPECIALTY COMPONENT TRUCK    P          0       0

                ADDITIONAL LEADTIME REQUIRED

  9490206       WARNING TRIANGLE REFLECTOR KIT: 3        P         56       4

                TRIANGLES IN PLASTIC CASE

  9490406       FIRE EXT: ONE 5# DRY CHEMICAL TYPE       P        154      11

                MTD OUTBOARD OF RD. SEAT. Class ABC.

  9491652       EMUX ARCHITECTURE                        P          0       0

             PROMOTIONS

             PAINT COLOR NUMBER

  9700000       PAINT COLOR NUMBER(S)                    P          0       0

  N9702         A -         L0006EY         WHITE

  N9720         FRAME       N0001EA         BLACK

             NOTES

  9800001       ***NOTE:REQUESTS PRECEDED BY N98XX ARE   U          0       0

                DISAPPROVED-OAR GRP #469-946-5351

             PAINT

  9943004       BUMPER UNPAINTED                         P          0       0

  9943048       DAY CAB BULK PAINT                       P          0       0

  9943050       Day Cab Standard Paint                   P          0       0

  9944820       1 Color Paint Day Cab                    P          0       0

                White If No Color Specified

  9960006       ***PAINT SKETCH VERIFIED***              U          0       0

  9965510       PAINT:BASE COAT/CLEAR COAT*REQS PAINT    P          0       0

                EXTERIOR & PAINT COLOR L SERIES CODES*

  N9994         EMAIL: ADMINNTSALES@MHC.COM

  N9995         CELL PHONE:

  N9996         SALESPERSON ID: ADMIN MHC

  N9997         DEALER CONTACT

  N9998         NAME: ADMIN MHC         PH:816-483-7035

  N9999         JRH 01/29/26 OC006

                                 ** TOTAL ESTIMATED WEIGHT             27,254

                                    TOTAL LIST PRICE          344,230

      BELOW CHARGES NOT INCLUDED IN TOTAL LIST PRICE

  9509668 - SPECIAL INVOICING - FREIGHT ADJUSTMENT                  0

  9510327 - SPECIAL INVOICING - CUMMINS LTA - X15                   0

  9510677 - CLASS 8 FLEET TRACKING                                  0

  9511431 - MODEL YEAR 2026 ENGINE                                  0

  9511479 - IOC ALLISON EXCEPTION                                   0

                                    ADJUSTED LIST PRICE       344,230

   PROMOTION PROGRAM CODE   0000000   @   0.00 %                    0

   COMPETITIVE ALLOWANCE NO 01804320  @   0.00 %                    0

      SURCHARGE/OPTIONS  NO DISC

  9212653 - TRUCKTECH+ RD - 5YR SUB                               799

            CUMMINS ENGINES

  9220001 - BASE WARR: EMISSIONS                                    0

            5YR/100K MI

   TOTAL SURCHARGE/OPTIONS NOT SUBJECT TO DISC                    799
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      OPTIONAL EXT WTY & PRV MNT

  9200021 - BASE WARR: STANDARD SERVICE HEAVY DUTY                  0

            12 MONTHS/100K MI/160K KM

   TOTAL OPTIONAL EXT WTY & PRV MNT                                 0

   TOTAL TIRE FET INCLUDED -- AS PRODUCED                         430

    MARKETING, TECHNOLOGY AND SERVICE FEE                       1,715

 ** WEIGHT SHOWN HERE IS AN ENGINEERING ESTIMATE AND DOES NOT INCLUDE

    UNPUBLISHED OPTIONS.  ACTUAL "SHIPPING" WEIGHT MAY VARY.



 NORTH WELD COUNTY WATER DISTRICT 

32825 CR 39  •  LUCERNE, CO 80646 

P.O. BOX 56  •  BUS: 970-356-3020  •  FAX: 970-395-0997 

WWW.NWCWD.ORG  •  EMAIL: WATER@NWCWD.ORG 

 

 

Dear Congresswoman Boebert  
 
We are pleased to update you on the recent accomplishments within the North Weld County 
Water District (NWCWD) that are helping to ensure a reliable water supply and infrastructure 
for our community. These projects are aimed at increasing system capacity, securing additional 
water supplies, and improving efficiency for future growth. 
Here are just some of the key improvements we've made recently and over the past couple of 
years: 

• Increased Treatment Capacity: The SCWTP treatment capacity has expanded from 45 

MGD to 68 MGD, which boosts the District's overall treatment capacity by 10 MGD, 

from 16.3 MGD to 26.5 MGD.  

• NEWT III Pipeline Project: The NEWT III pipeline project has increased system 

transmission capacity from 18 MGD to 28 MGD or 10 MGD increased gravity flow.  

• Line 1 Replacement: Line 1 - 48-inch replacement project allows safe pressurization of 

the line 1 transmission line, increasing system capacity approximately 2 – 3 MGD. 

• New Water Lines: We’ve constructed 4 miles of 30-inch water lines, enhancing capacity 

to eastern pressure zones.  

• Emergency Interconnect Upgrades: We have increased emergency interconnect 

capacity from approximately 8 MGD to 28 MGD that can be obtained from two 

treatment plants and transmission systems, and we’ve constructed emergency bypass 

capabilities for Horsetooth Reservoir supplies. 

• Water Supply and Storage Enhancements: the District has acquired approximately 

1500-acre feet of new water supply, initiated caps on unconstrained usages, and 

adjudicated and perfected native water rights that have reduced impacts on supply 

related to drought or curtailment. The District also acquired approximately 1200-acre 

feet of additional raw water storage to firm native water supply. 

• In 2026, the District has begun construction of two major water transmission lines that 

include a 42-inch steel line to our primary tank site with the construction of a new 6 

million gallon at that site and an additional 1.5 miles of our Eaton 30-inch pipeline.  

 
 

http://www.nwcwd.org/
mailto:WATER@NWCWD.ORG
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North Weld County Water District 2027 Budget Memo  
To: Board of Directors North Weld County Water District 

From: Eric Reckentine GM 
Preliminary Budget October 2026 

Revenue 2027 

Total water usage for North Weld County Water District (District) is projected to increase approximately 

1 % to 2 % annually for the next 5 years from projected 2026 water usage.  

• Commercial water usage is projected as flat to the commercial sector surcharge policy 

calculation for five-year average volumes minus 10 percent usage for the next 5 years. 

• Wholesale Water Accounts are projected at an approximate .25% water usage increase annually 

for the next 5 years from 2026 projected usages.  

• The three towns associated with the Group treatment plant usage volumes are projected as flat 

in perpetuity starting in 2030.  

• District residential water usage is projected at an approximate 1% to 1.75 % annual water usage 

increase for the next 5 years from projected 2026 usages. 

The District utilizes accrual accounting financial accounting method.  McCollough CPA provides 

accounting consulting services to the District, and Plante Moran provides state-required third-party 

annual auditing service to the District. 

Total meter sale revenue is budgeted to decrease from approximately $0.5 million from the 2026 budget 

to 23.7 million in the 2027 budget.  The 2026 forecast projects approximately $22.8 million in metered 

revenues.  Water allocation and plant investment surcharges are budgeted at $3.5 million for 2027 and 

reduced to $2 million annually for the next 10 years of the forecast. The District is projected to see 

approximately $2.1 million in total contributions in 2027 which is a reduction of $1.5 million to the 2026 

forecast projections.  Contributions for 2027 are projected at 50 meters sold and increasing to 100 

meters annually in 2028.  The 2027 budget projects $2 million in interest and miscellaneous revenues 

with a total revenue projection of $27.2 million. 

• The rate increase projections for all customer classes are 4% for 2027 and 4% to 5% for the next 

five years. 

o District Customer Rate will increase by $0.20 k/gal from $5.19 k/gal to $5.40 k/gal  

o Wholesale Rate will increase $0.16 k/gal from $3.89 k/gal to $4.05 k/gal 

• Water allocation surcharges are projected at $6.50/1000 gallons 

• Plant investment surcharges are projected at $4.50/1000 gallons.  

• Plant Investment sales are projected at 50 meters sold for 2027 and 100 meters annually for the 

following 5 years.  

• Cash-in-Lieu sales are projected at 10 units for the following five years at $73,500. 

• Plant Investment (PI) Fee is currently projected at $21,900 per PI not counting distance fee. 

• Revenue from new Wholesale Amended Water Service Agreements are not projected   

• 2027 Commercial Sector Policies are reflected in the 2027 budget through reduction in water 

and PI Surcharges by approximately $3.5 million. No Increase in Plant Investment and Water 

Allocation fees are projected in 2027.  Transition from Surcharge to Water Service Agreement 
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fees is anticipated in 2028 through the 10-year projection with $2 million in Plant Investment 

Fees, and $5 million in water allocation applied to escrow accounts annually. 

Expenses 2027 

Operations Maintenance and Administration 2027 budget is projected at approximately $12 million 

which is approximately $1 million increase due to arbitrage payment from the 2026 budget. 

• Labor costs are projected to increase approximately 6%, that includes a proposed 4% employee 

cost of living increase and insurance increase of 16%.  

• The District anticipates acquiring two replacement fleet vehicles in 2027. 

• The Solider Canyon Filter Plant treatment costs rate increase of 2 % for 2027, SCWTA final 

budget memo is attached.   

• Lead and Copper Rule Survey projected at $400,000 

• Legal Fees Associated with Commercial Sector Water Service Agreements - $200,000 

• Public and Government Relations –$50,000 

Capital improvement project costs for 2027 are projected at approximately $ 12million compared to 

2026 budget of $11 million. Forecast for 2026 capital improvement projects is projected at 21 million to 

date. The anticipated capital improvement ten-year forecast is approximately $180 million that includes 

$ 15 million in raw water storge acquisition, however, no longer includes approximately $ 60 million in 

water rights acquisition due to the commercial pay-back policy. Water allocation fees are placed in 

escrow accounts and tracked though billing system; identified in the budget process but not accounted 

for in the budget revenue or expenses.  Cost of money is applied.   

The District has completed or is forecasted to complete the following capital improvement and system 

maintenance projects in 2026: 

• Weld County Zone 1 from Tank 1 to CR 78, 16-inch distribution pipeline upsizing project Installed 

approximately 20,000 Lineal feet of the total 25,000 lineal feet  

• Tank 1c (6 MG) site acquisition, permitting and geotechnical  

• Eaton Pipeline Phase III Segment III approximately 1 mile of 30” Installation $4.5 Million 

• The 120 AF raw water district drought supply acquisition project at approximately $11.5 million.  

• Repaving Project for Home Office Final Phase at $200,000 

• Tank 1a and Tank 6a Rehabilitation Project - $750,000 

• Woods Lake Drainage Outflow Repair $100,000 

• Pump Station 1 pump, internal piping and electrical VFD repair - $1 million  

• Greeley NWCWD Harmoney Interconnect Pump Station Installation for $850,000 

• Acquired two replacement fleet vehicles 

• Acquired 1 Dump Truck  

• Line replacement projects – 0.5 miles of County RD 84  

• Line Replacement Project Highway 85 

• Line Replacement Project Crow Creek Crossing  

• American Water Infrastructure Act Survey and Emergency Response System Upgrades.  

• Lead and Copper 1st Phase Evaluations  
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 Capital Improvement and Maintenance System Projects for 2027: 

• Weld County Zone 1 West Transmission Line Completion -$8 Million  

• Tank 1C (6) MG Construction project cost $8 million  

• Weld County Zone 1 East Transmission Line Design and Acquisition to Pump Station 6 estimated 

at $500,000 

• Eaton Pipeline Phase IV Acquisition and Design at $500,000 

• Tank 1b and Tank 6b Rehabilitation Project - $750,000 

• Replace 2 Fleet Vehicles, 

• New Billing System Implementation – Spry point - $300,000 

• 1041 Permit Knox Pit Storage Raw Water Pipeline - $400,000 including 30% design  

• Lead and Copper 2nd Phase Evaluations  

Capital Improvement Raw Water Projects for 2027  

• Raw water district drought supply acquisition project $6 million.  

• Water Supply and Storage Company Structures projected cost of $650,000 

• Legal and Engineering cost of approximately $200,000 Change Case and Oppositions  

• Acquire, Design and Construct 3rd WSSC recharge pond $550,000  

 

Total Revenue for 2027 is budgeted at $27.2 million. Total expenditure for 2027 is projected at $43.2 

million.  Funds available at end of 2027 are projected at $9.5 million after $ 2 million reserved for the 

depreciation reserve fund with an additional $10 million minimum in operational reserve fund.  

Water and System Master Planning, Financial Modeling and Conservation Planning   

• Finalize Regional Master Plan Completed 2025 

• Cost of Service Study Update Completed in 2023 

o Update 2027/28  

• Soldier Canyon Filter Plant Master Plan to be managed by SCWTA  

o Treatment Study Technology and Alternatives  

o Pilot Test Ceramic Membrane On Going  

• Updated Rules and Regulations Manual Completed 2025 

• 7 Year State Water Efficiency Conservation Plan- Completed 2025  

• Drought, System Yield and Storage Analysis – Completed 2022 

o Update 2027/28  

• Acquire New Billing System Software and Implement Transition – 2nd Quarter 2027  

• August 2023 Guidance Document  

• Revised 2026 SWOT Analysis and Short- and Long-Term Goals  
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Financial, Regulatory and Policy Summary 2018 to 2025 

Financial 

From 2018 through 2025, the District received in approximate figures $143.5 million in operational 

revenue, received $76 million in contributions, obtained debt proceeds in total of $59 million with 

approximately $6 million in miscellaneous incomes, and has maintained approximately $10 million in 

operational and replacement funds for a total revenue of $285 million ($226 million dollars without debt 

proceeds),  

From 2018 through 2025,  the District has acquired approximately 1,600 acre-feet of new water supplies 

at a cost of approximately $70 million , averaging $43,750 per acre-foot and averaging approximately 

$8.8 million annually in water acquisitions investments, constructed approximately $76 million  of 

system improvements, averaging about $9.5 million annually to serve growth and maintain reliable 

service for a total capital improvement expenditure of $142 million , has spent $71 million  in operations 

and maintenance (O&M), or about $8.9 million per year, has paid $29 million in debt service, for total 

expenditures of approximately $243 million.  Specific projects include: 

System Improvements 

Treatment and Transmission 

• Solider Canyon Treatment Plant Expansion from 45 to 60 MGD. 

• Soldier Canyon Filter Plant Rating Expansion from 60 to 68 MGD  

• North Weld East Larimer County (NEWT) III 5 Mile 42 Inch Transmission Line Permitting, Design and 

Construction  

• Eaton Pipeline 30-inch pipeline Project 2 miles Phase 0  

• Eaton Pipeline 30 Inch pipeline Project 2 miles Phase 1  

• Eaton Pipeline 30 Inch pipeline Project 2 miles Phase 2  

• Eaton Pipeline 30 Inch pipeline Project 1 miles Phase 3  

Emergency Interconnection  

• Mason Street Interconnect City of Greeley 60-inch to NEWT III. 

• Greeley/ NW Harmony Interconnect 24- inch Pipeline  

• Horsetooth Operation Project Hansen Pump Back Station. 

Replacement, Upgrades and Redundancy  

• Pump Station Upgrade Station 1.  

• Pump Station Upgrade Station 4. 

• Pump Station Upgrade Station 6. 

• Town of Nunn Pump Station Upsize and Replacement.  

• Pump Station Rebuild Summit View.  

• Emergency Generator Backup Power, Nunn PS, PS-1 and Summit View  
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• Old Eaton Pipeline, 16-inch line replacement and 20-inch upsizing. 

• Timnath 36-inch Line Lowering projected 

• Line 1 replacement project and 48-inch upsizing.  

• Line replacement project Woods Lake  

• Wild Wing Irrigation Raw Water Line. 

• Tank Rehabilitation Project for Tanks 1a, 5b and 7  

• Tank Rehabilitation Program for Tank 4 and Tank 5a 

• Tank Rehabilitation Program for Tank 1a and Tank 6b  

• 2nd Master Meters to Severance.  

• 2nd Master Meter to Windsor.  

• Master Meter City of Greeley  

• Emergency Power SCADA System and Server Upgrades. 

• Replacement of 16 Fleet Vehicles, Side Kick and Dump truck 

 

Water Rights Acquisition and Adjudication, Storage Acquisitions and Structures 

 

• Purchase Contract for Knox Pit Reservoir Project - Overland Ponds 

• Acquisition of Overland Ponds – Cells 4 and 5. 

• Acquisition of River Bluffs Reservoir Storage Project. 

• District has acquired approximately 1,600 acre-feet of new water supplies 

• Development of two Return Flow Structures for WSSC Native Rights. 

• Larimer #2 Headgate Construction Project Overland Ponds 

• Overland Ponds River Discharge /Release Project  

• Four Change Cases WSSC and Jackson Ditch 

 

Regulatory and Government 

• Two - 3- year CDPHE Sanitary Survey. 

• American Water Infrastructure Act Survey and Emergency Response System Upgrades.  

• 2 Mill Levy Ballot Initiatives.  

• Completed Two Bond Initiatives – Upgraded our Bond Rating to AA + 

• Lead and Copper Rules Revision - System Inventory 

• Lead and Copper Rules Pot Holing for October 2027 Compliance Standard   

• Backflow Cross Connection Manual and Implementation  

Policies 

The District over the course of 8 years has developed or modified approximately 20 policies, and 

updated manuals and protocols related to updated design criteria, maintenance program, safety, 

employment manuals and policies, development review procedures, drought triggers, finance and 

reserve fund policies, regulatory compliance manual and policies related to back flow and cross 

connection devices, lead and copper inventories,  board of director manual, and plant investment and 

water dedication policies. 
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The following are considered by District Management to be key policy changes that have had significant 

impact on maintaining District solvency: 

• Finance Policies for Reserve and Depreciation Funds.  

• Elimination of the Conservation Blue Tap Program. 

• Raw Water Dedication Policy Change from 100% Cash in Lieu to 100% Raw Water Dedication. 

• Drought Trigger Policies and Surcharges. 

• Elimination of High-Volume Reduced Rate  

• Flow Control Program for Commercial Customers.  

• Moratorium Policies Temporarily Limiting New Growth - Lifted Allowing Development Review 

Across the District  

• Elimination of the Water Allocation and Plant Investment Reinvestment Program.  

• Residential Meter Usage Policy and Surcharge 

• Commercial Meter Max Annual Overuse Surcharge Policy  

• Under Allocated Commercial User “Pay Back” Policy and Letter of Intent to Resulting Water 

Service Agreements  

• Infrastructure and Bond Reimbursement for Exclusion and Absorption of District Developments 

 

Summary 

From 2018 through 2026 The District has completed projects and initiated policies that 

have increased system capacity and water supply surety 

• Treatment capacity at SCWTP has increased from 45 MGD to 68 MGD, increasing District 

treatment capacity from 16.3 MGD to 26.5 MGD or over 10 MGD Increase. 

• NEWT III pipeline project has increased system transmission capacity from 18 MGD to 28 MGD or 

10 MGD increase gravity flow.  

• Line 1 - 48-inch replacement project allows safe pressurization of line 1 transmission line 

increasing system capacity approximately 2 – 3 MGD. 

• Constructed 6 miles of 30-inch water line providing additional capacity to eastern pressure 

zones.  

• Increased emergency interconnect capacity from approximately 8 MGD to 28 MGD that can be 

obtained from two treatment plants and transmission systems and constructed emergency 

bypass capabilities for Horsetooth Reservoir raw water supplies to SCWTP. 

• The District has acquired approximately 1,600-acre feet of new water supply, initiated caps on 

unconstrained usage, and adjudicated and perfected native water rights that have reduced 

impacts on supply related to drought or curtailment.   

• Acquired or have purchase agreement on approximately 1,200-acre feet of additional raw water 

storage to firm native water supply. 

• The 2025 Commercial Sector Pay Back Policy over a ten-year period through Commercial Sector 

Water Service Agreements will bring a projected 1,500-acre feet of raw water supply to the 

District.  
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• Commercial Sector Policies and Revised Wholesale Account Water Service Agreements have 

Reduced Treatment Plant Max Day Peak Usage from Over 18 MGD to 14 MGD over a four-year 

period.  

 

Board Direction: 

1. The rate increase projections for all customer classes are at 4% for 2027 and 4% to 5% for the 

next five years. 

a. District Customer Rate will increase by $0.20 k/gal from $5.19 k/gal to $5.40 k/gal  

b. Wholesale Rate will increase $0.16 k/gal from $3.89 k/gal to $4.05 k/gal 

2. Water allocation surcharges are projected at $6.50/1000 gallons 

3. Plant investment surcharges are projected at $4.50/1000 gallons.  

4. Distance Fee, Meter Install Fee and WTA Fee to $500, $2200 and $100 respectively  
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Budget Forecast

2025 Budget 2025 Actuals 2026 Budget 2026 Forecast 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

Revenues
Total Operating Revenue 23,072,876$            23,466,179$          22,797,025$         23,710,000$     22,202,546$          20,653,724$          21,806,579$        23,048,979$            24,658,631$          26,315,910$        27,845,857$      29,466,677$      29,023,833$       30,383,712$       

Misc -$                       1,895,652$            -$                     122,415$          -$                      -$                      -$                    -$                       -$                      -$                    -$                  -$                 -$                   -$                   

Total Non-Operating Revenue 1,538,390$             185,290$               2,059,157$           1,602,000$       2,060,341$            1,561,547$            1,562,778$          1,064,034$              1,065,315$            1,066,621$          1,067,953$        1,069,312$       1,070,699$         1,072,113$         

Total Contributions 4,209,500$             5,045,897$            1,763,659$           3,832,000$       2,832,732$            4,129,551$            5,531,942$          5,544,581$              5,557,473$            5,570,622$          5,584,035$        5,597,715$       5,611,670$         5,625,903$         

Total Revenues 28,898,673$            30,593,018$          26,699,307$         29,266,415$     27,176,674$          26,427,500$          28,985,630$        29,743,610$            31,369,155$          33,042,644$        34,589,126$      36,226,812$      35,801,171$       37,178,596$       

Expenditures
Administrative 2,051,907$             3,101,967$            3,265,952$           2,990,961$       3,863,459$            4,038,048$            3,106,347$          3,176,239$              3,247,762$            3,320,956$          3,395,860$        3,472,517$       3,550,969$         3,631,260$         

Operational 8,745,739$             8,382,489$            8,763,211$           8,995,814$       8,926,284$            8,707,429$            8,893,290$          9,083,993$              9,260,159$            9,369,673$          9,481,690$        9,596,266$       9,713,461$         9,833,335$         

Debt Service 3,946,650$             3,946,650$            3,946,650$           3,476,375$       3,946,650$            3,946,650$            3,946,650$          3,946,650$              3,946,650$            3,946,650$          3,946,650$        3,946,650$       3,946,650$         3,946,650$         

Water Enterprise Fund 2020 Bond 474,838$                474,838$               470,275$              470,275$          475,600$               475,588$               470,350$             -$                       -$                      -$                    -$                  -$                 -$                   -$                   

Capital Improvements 31,360,000$            13,666,228$          31,575,000$         24,026,823$     26,295,000$          11,675,000$          10,325,000$        13,125,000$            15,325,000$          14,175,000$        15,675,000$      17,175,000$      16,130,000$       17,230,000$       

Total Expenditures 46,579,134$            29,572,172$          48,021,089$         39,960,248$     43,506,993$          28,842,714$          26,741,637$        29,331,882$            31,779,571$          30,812,279$        32,499,199$      34,190,432$      33,341,079$       34,641,245$       

Earnings (17,680,461)$          1,020,846$            (21,321,781)$        (10,693,833)$    (16,330,319)$         (2,415,215)$           2,243,992$          411,728$                (410,416)$              2,230,366$          2,089,927$        2,036,380$       2,460,091$         2,537,351$         

Funds Available (carry over prior to depreciation) 31,999,158$            52,498,092$          29,203,842$         39,831,790$     21,449,315$          16,981,943$          17,132,736$        15,409,400$            12,821,219$          12,830,264$        12,654,444$      12,379,762$      12,482,570$       12,615,493$       

Depreciation 1,972,469$             1,972,469$            2,011,918$           2,052,157$       2,052,157$            2,093,200$            2,135,064$          2,177,765$              2,221,320$            2,265,747$          2,311,062$        2,357,283$       2,404,429$         2,452,517$         

Funds Available 30,026,689$            50,525,623$          27,191,923$         37,779,633$     19,397,158$          14,888,743$          14,997,672$        13,231,635$            10,599,899$          10,564,517$        10,343,383$      10,022,479$      10,078,142$       10,162,975$       

Reserve Fund 10,000,000$            10,000,000$          10,000,000$         10,000,000$     10,000,000$          10,000,000$          10,000,000$        10,000,000$            10,000,000$          10,000,000$        10,000,000$      10,000,000$      10,000,000$       10,000,000$       

Fund Avaialble minus Reserve fund 20,026,689$            40,525,623$          17,191,923$         27,779,633$     9,397,158$            4,888,743$            4,997,672$          3,231,635$              599,899$               564,517$             343,383$           22,479$            78,142$              162,975$            

Depreciation  and Reserve Fund Balance 7,502,276$             7,502,276$            9,474,745$           9,474,745$       11,486,664$          13,538,820$          15,632,020$        17,767,084$            19,944,849$          22,166,170$        24,431,917$      26,742,979$      29,100,262$       31,504,690$       
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BREAKDOWN 2026 Budget 2027 Budget 2028 2029 2030 2031 2032 2033 2034 2035 2036

Revenue 26,699,307$    27,176,674$      26,427,500$     28,985,630$    29,743,610$       31,369,155$      33,042,644$      34,589,126$      36,226,812$    35,801,171$      37,178,596$         

3100 Operating 22,797,025$    22,202,546$      20,653,724$     21,806,579$    23,048,979$       24,658,631$      26,315,910$      27,845,857$      29,466,677$    29,023,833$      30,383,712$         

3200 Non-Operating 2,000,879$      2,000,897$       1,500,914$       1,500,933$      1,000,951$        1,000,970$        1,000,990$        1,001,010$       1,001,030$     1,001,050$        1,001,071$           

3300 New Service 1,763,659$      2,832,732$       4,129,551$       5,531,942$      5,544,581$        5,557,473$        5,570,622$        5,584,035$       5,597,715$     5,611,670$        5,625,903$           

3400 Ag-Water Income (Non-Op) 39,321$           40,108$            40,910$           41,728$           42,563$             43,414$             44,282$             45,168$            46,071$          46,993$             47,933$               

3500 Miscellaneous (Non-Op) 18,957$           19,336$            19,723$           20,117$           20,520$             20,930$             21,349$             21,776$            22,211$          22,656$             23,109$               

3700    Debt Proceeds

2009 Bond Revenue (included in operating revenue) -$                -$                 -$                 -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

8,763,211$      8,926,284$       8,707,429$       8,893,290$      9,083,993$        9,260,159$        9,369,673$        9,481,690$       9,596,266$     9,713,461$        9,833,335$           

4100 Water 4,310,459$      4,322,828$       4,420,701$       4,521,343$      4,624,832$        4,711,744$        4,729,915$        4,748,450$       4,767,355$     4,786,639$        4,806,308$           

4200 Personnel Operations 2,178,461$      2,265,025$       2,321,488$       2,379,362$      2,438,684$        2,499,489$        2,561,813$        2,625,696$       2,691,176$     2,758,293$        2,827,088$           

4400 Operation & Maintenance 1,449,682$      1,466,715$       1,484,090$       1,501,812$      1,519,888$        1,538,326$        1,557,132$        1,576,315$       1,595,881$     1,615,839$        1,636,195$           

4500 Engineering -$                -$                 -$                 -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

4600 Electricity 192,185$         234,642$          239,335$          244,122$         249,004$           253,984$           259,064$           264,245$          269,530$        274,921$           280,419$              

4700 Communications 53,060$           54,122$            55,204$           56,308$           57,434$             58,583$             59,755$             60,950$            62,169$          63,412$             64,680$               

4800 Insurance 179,365$         182,952$          186,611$          190,344$         194,150$           198,033$           201,994$           206,034$          210,155$        214,358$           218,645$              

4900 Miscellaneous -$                -$                 -$                 -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

3,265,952$      3,863,459$       4,038,048$       3,106,347$      3,176,239$        3,247,762$        3,320,956$        3,395,860$       3,472,517$     3,550,969$        3,631,260$           

5100 Personnel - Administrative 710,615$         731,934$          753,892$          776,508$         799,804$           823,798$           848,512$           873,967$          900,186$        927,191$           955,007$              

5200 Payroll Taxes 144,616$         147,508$          150,458$          153,467$         156,537$           159,667$           162,861$           166,118$          169,440$        172,829$           176,286$              

5300 Heath Insurance 75,000$           84,000$            85,680$           87,394$           89,141$             90,924$             92,743$             94,598$            96,490$          98,419$             100,388$              

5400 Office Utilities 476,291$         459,398$          272,586$          278,038$         283,599$           289,271$           295,056$           300,957$          306,976$        313,116$           319,378$              

5500 Office Expenses 237,845$         242,602$          247,454$          252,403$         257,451$           262,600$           267,852$           273,209$          278,674$        284,247$           289,932$              

5600 Professional Fees 1,621,586$      1,498,017$       1,527,978$       1,558,537$      1,589,708$        1,621,502$        1,653,932$        1,687,011$       1,720,751$     1,755,166$        1,790,269$           

5900 Miscellaneous -$                700,000$          1,000,000$       -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

31,575,000$    26,295,000$      11,675,000$     10,325,000$    13,125,000$       15,325,000$      14,175,000$      15,675,000$      17,175,000$    16,130,000$      17,230,000$         

6200 Storage Tanks 4,650,000.00$ 8,850,000.00$   100,000.00$     100,000.00$    6,100,000.00$    2,100,000.00$   7,100,000.00$    100,000.00$      100,000.00$    100,000.00$      50,000.00$           

6300 Pump Stations -$                -$                 -$                 -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

6400 Equipment -$                -$                 -$                 -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

6500 System 14,700,000$    9,700,000$       10,700,000$     9,700,000$      6,400,000$        12,700,000$      1,700,000$        10,200,000$      12,700,000$    12,450,000$      13,700,000$         

6600 Water Rights/Storage  $   12,050,000  $       7,570,000  $         700,000  $        350,000  $           450,000  $          350,000  $        5,200,000  $       5,200,000  $     4,200,000  $       3,400,000  $          3,300,000 

6700 Land / Easements 175,000$         175,000$          175,000$          175,000$         175,000$           175,000$           175,000$           175,000$          175,000$        180,000$           180,000$              

6900 Office Equipment -$                -$                 -$                 -$                -$                  -$                  -$                  -$                 -$               -$                  -$                     

4,416,925$      4,422,250$       4,422,238$       4,417,000$      3,946,650$        3,946,650$        3,946,650$        3,946,650$       3,946,650$     3,946,650$        3,946,650$           

7200 Interest / Principle 3,946,650$      3,946,650$       3,946,650$       3,946,650$      3,946,650$        3,946,650$        3,946,650$        3,946,650$       3,946,650$     3,946,650$        3,946,650$           

7400 Interest Expense Other

7800 Depreciation

7900 Amortization

Water Enterprise Fund 470,275$         475,600$          475,588$          470,350$         -$                  -$                  -$                  -$                 -$               -$                  -$                     

Total Expense 48,021,089$    43,506,993$      28,842,714$     26,741,637$    29,331,882$       31,779,571$      30,812,279$      32,499,199$      34,190,432$    33,341,079$      34,641,245$         

Bond Issue 

Operational Expense 

Administrative

Capital Improvements
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To: Soldier Canyon Water Treatment Authority Board of Directors 
 
From:  Mark Kempton, P.E., CWP - SCWTA Manager 
 
Date:  September  10th, 2026 
 
RE:  FINAL - 2027 Budget for the Soldier Canyon Water Treatment Authority  
  
The intent of this memo is to present the FINAL Operational & Maintenance (O&M), Renewal & 
Replacement (R&R), and Capital Plant Expansion budgets for the Soldier Canyon Water 
Treatment Authority (SCWTA) for the 2027 fiscal year.  In addition to treatment plant expenses, 
the SCWTA budget includes funding for the Authority/Tri-District’s Water Resources personnel. 
The fiscal year for the SCWTA budget is January 1 through December 31. 
 
Table 1 – Historic and projected water usage (MG) 
District  2022 

Actual 
2023 
Actual 

2024 
Actual 

2025 
Actual 

2026 
Projected
* 

2027 
Projected 
for 
Budget 

Assumed 
2027 
increase/(
decrease) 
vs. 2026 

East 
Larimer 
County 

1,539 1,302 1,451 1,409 1,715 1,767  3% 

Fort 
Collins 
Loveland 

3,335 2,605 3,279 2,965 3,261 3,587 10% 

North 
Weld 
County 

3,508 3,217 3,387 3,182 3,468 3,537 2%  

Tri-
Districts 
Totals 

8,382 7,124 8,117 7,790 8,444 8,891 5.3% 

*Assumed increase over 2025 of: 9% for NWCWD, 10% for FCLWD, and 16% for ELCO % - based 
on YTD values for 2026. 
 
The following documents are included to provide details for the 2027 Budget.  
 

A. 2027 Budget – The budget summarizes the proposed revenues, expenditures, and reserve 
account fund projections. It also summarizes the funding responsibility for each District.  

B. Operations & Maintenance (O&M) Summary – The attached worksheet lists the major 
categories in the O&M Budget. The O&M summary is divided into six major categories.   

a. Personnel Services 
b. Professional Services 
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c. Utilities 
d. Contractual Services 
e. Commodities 
f. Repair and Maintenance  

 
C. O&M Expense Detail Worksheet – The attached worksheet provides additional detail about 

planned O&M Expenses for 2027. 
 

D. Renewal & Replacement Fund Summary – This worksheet lists the upcoming R&R Fund 
projects planned for 2027.  
 
General Review of 2026 to date. 
 
Treated Water Production  
The annual plant production and peak daily production values for 2025 were 7,790 million 
gallons, and 40.1 MGD respectively. To date in 2026, the peak daily plant production was 41.60 
MGD, recorded on 7/20/2026. The hourly peak demand for the same day was 48.2 MGD. 
 
Water Quality 
Treated water produced at the Soldier Canyon Filter Plant continues to be rated as very high-
quality water.  All Environmental Protection Agency, (EPA) and Colorado Department of Public 
Health and Environment, (CDPHE) Safe Drinking Water regulations were met. In most cases, 
water quality far exceeded regulatory requirements.  
  
Water Quality / Regulatory / Watershed  
SCWTA continues to support monitoring of the Poudre River watershed in conjunction with 
regional partners. 
 
Completed or In Progress R&R Projects: 

• Projects that were completed since 2022. 
o Filters 5-8 Rehabilitation and Backup Generator. 
o Filter Wall crack repairs 
o Parking lot repairs and sealing and striping. 
o Office and Control Room upgrades. 
o New Business side and SCADA side computer servers and cybersecurity 

upgrades. 
o PLC 9 (Filter 5-8) Upgrade. 
o New PLC for the PVP Intake. 
o Decant Pond 2 caulking. 
o PVP Sed Basin New liner. 
o New North Sed Basin drain/fill valve. 
o Drying Bed concrete ramps. 
o Clearwell Tanks concrete entrance pads 
o Filter 1-4 Gallery wall repair. 
o Connexion fiber broadband to the Plant. 
o PLC 11 Upgrade. 
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o PLC 54 Upgrade. 
o SCADA iFix upgrade. 
o WIMS Database Software upgrade. 
o New Soda Ash Backup Pump. 
o New Backwash Tank Stairs. 
o Recoat Backwash Tanks 1 and 2. 
o Demolition of Abandoned Interconnect Building.  
o Repair South Sed Basin Influent Gate. 
o Yard and HT valve repairs/replacements. 
o New guardrails. 
o Emergency Mobile Generator. 
o HT Line - 36-inch valve replacement. 
o Process piping repair. 
o Storage tanks - grading and drainage improvements. 
o Chlorine Dioxide system upgrades. 
o New FCLWD meter/replace NCWCD meter and build new combined vault. 
o New POE plumbing at CCT. 
o Replace South Plant Motor Control Center. 

 
2027 Proposed Budget 
 
Operations & Maintenance Budget 
The proposed O&M budget for 2027 is $6,938,098. This is an increase of 1.57% from the 2026 
O&M budget.  
 
Details of expense categories, proposed 2027 costs, and 2027 vs. 2026 budget % changes are 
listed below. 
 

1. Personnel Services ($4,025,108) – 4.6% increase.   
An assumed wage increase of 3% is included in the 2027 budget. Increases are primarily due to 
health Insurance (19%) and, wage increases.   
 

2. Professional Services ($73,000) – 4.3 % increase. 
Increase in legal and services. 
 

3. Utilities ($160,633) – 8.4 % decrease.  
Decrease due to lower natural gas costs matching historic use. 
 

4. Contractual Services ($514,002) – 10% decrease.  
Decrease due to lower PVP annual assessment costs for 2027. 
 

5. Commodities ($1,523,513) – 2.1% increase.  
Increased cost of water treatment chemicals.  
 

6. Facilities Repair and Maintenance ($641,842) – 4.3% decrease.  
Decrease due to project selection. Proposed projects for 2027 include: 
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• Replace Zeta Analyzer 
• Paint Pipes - Annual Program  
• Filter Flow Meter Replacement – Annual Program 
• Backwash Tank 3- Recoat 
 

Renewal and Replacement (R&R) Fund Budget 
The proposed R&R Fund budget for 2027 is $2,000,000. This is a 0% change from the 2026 R&R 
budget. Proposed 2027 R&R projects are listed below:  
 

1. Storage Tank 3- Recoat - $1,000,000. 
Build up funds with 50% of project cost - Construction in 2027/28. 

 
2. New HVAC in South Train floc/sed area & Recoat Storage Tank 4 - $1,000,000. 

Build up funds - Construction in 2028. 
 
Capital Plant Expansion Fund 
The proposed Capital Expansion Fund budget for 2027 is $543,000. This Budget has previously 
been $0 annually for 2022 through 2025. For 2027, the $543,000 will be transferred from the 
O&M Fund to the Capital Plant Expansion Fund. The O&M Fund has a surplus of funds that 
allows for the transfer and negates the need to bill the districts directly in 2027 for the 
$543,000. 
 
 
Table 2 – Summary of proposed 2027 District costs 
 East Larimer County Fort Collins Loveland North Weld County 

Fixed O&M $1,244,374 $2,090,102 $2,107,789 

Variable O&M $297,282 $603,481 $595,069 

Renewal and 
Replacement $457,300 $768,100 $774,600 

Capital Plant 
Expansion Fund $0 $0 $0 

Total $1,998,956 $3,461,683 $3,477,459 

Increase / (Decrease) 
from 2026 O&M 
Budget (Excluding 
Capital Fund) 

2.87% 1.62% 0.11% 
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Water Enterprise Fund

FINAL 2027 Budget
Prepared 07/16/2026    Approved on 09/10/2026 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Beginning Balance For All Funds 3,682,250              3,948,735.00$      2,583,084.00$      2,965,776.14$      2,971,026.14$      3,183,970.88$      3,275,091.00$      3,365,091.00$      4,126,564.86$      3,673,564.86$      3,673,564.86$      3,673,564.86$      3,673,564.86$      

Ending Balance for All Funds 3,922,032              1,601,502.00$      2,965,776.14$      2,971,026.14$      3,183,970.88$      3,676,491.38$      3,365,091.00$      4,126,564.86$      3,673,564.86$      3,673,564.86$      3,673,564.86$      3,673,564.86$      3,673,564.86$      

Operations & Maintenance Fund 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Beginning Balance 2,408,194$            1,867,783$            1,765,526$            1,746,952$            1,751,952$            1,964,897$            2,006,017$            2,051,017$            2,393,526$            1,850,526$            1,850,526$            1,850,526$            1,850,526$            

Revenue 4,592,130$            3,599,030$            4,677,208$            5,535,342$            6,023,815$            6,240,460$            6,876,068$            6,935,033$            6,938,098$            7,146,241$            7,360,628$            7,581,447$            7,808,890$            

Expenses 3,950,280$            4,677,940$            4,695,782$            5,530,342$            5,810,870$            5,851,584$            6,831,068$            6,592,524$            6,938,098$            7,146,241$            7,360,628$            7,581,447$            7,808,890$            

Transfer from O&M to Capital Plant Expansion 1,209,234$            -$                        -$                        543,000$               

Fund Year Ending Balance (Min = $1,739,450) 1,840,810$            788,873$               1,746,952$            1,751,952$            1,964,897$            2,353,773$            2,051,017$            2,393,526$            1,850,526$            1,850,526$            1,850,526$            1,850,526$            1,850,526$            

O&M Fund Emergency Reserve Target Requirement (3 mos. expenses) - min 

$1,739,450 812,261$              1,175,050$           1,173,946$           1,382,586$           1,452,717$           1,462,896$           1,707,767$           1,648,131$           1,734,524$           1,786,560$           1,840,157$           1,895,362$           1,952,223$           

Renewal & Replacement Fund 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Fund Year Beginning Balance 393,783$               1,206,567$            817,558$               1,218,824$            1,219,074$            1,219,074$            1,269,074$            1,314,074$            1,733,039$            1,823,039$            1,823,039$            1,823,039$            1,823,039$            

Revenue 254,340$               1,227,583$            1,770,732$            1,133,297$            1,936,738$            1,522,526$            2,045,000$            2,103,965$            2,090,000$            2,000,000$            2,000,000$            2,000,000$            2,000,000$            

Expenses 650,790$               1,616,592$            1,369,466$            1,133,047$            1,936,738$            1,418,881$            2,000,000$            1,685,000$            2,000,000$            2,000,000$            2,000,000$            2,000,000$            2,000,000$            

Transfer Received from O&M 1,209,234$            -$                        -$                        

Fund Year Ending Balance 1,206,567$            817,558$               1,218,824$            1,219,074$            1,219,074$            1,322,719$            1,314,074$            1,733,039$            1,823,039$            1,823,039$            1,823,039$            1,823,039$            1,823,039$            

R&R Fund Emergency Reserve Minimum  Requirement = $500,000 200,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              500,000$              

Capital Plant Expansion Fund 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Projected

Beginning Balance 880,273$               874,385$               -$                        -$                        -$                        -$                        -$                        -$                        175,000$               

Revenue 19,285,963$          8,538,279$            -$                        -$                        -$                        -$                        500,000$               500,000$               -$                        

Transfer Received from O&M 543,000$               

Expenses 19,291,581$          9,417,593$            -$                        -$                        -$                        -$                        500,000$               325,000$               543,000$               

Fund Year Ending Balance 874,655$               (4,929)$                  -$                       -$                       -$                       -$                       -$                       175,000$               175,000$               
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FINAL 2027 Budget
Prepared 06/03/2026    Approved on 09/10/2026

O&M Revenue Requirement 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Fixed O&M 3,080,145$            3,599,030$            3,597,840$            4,315,282$            4,474,170$            5,012,336$            5,348,235$            5,331,325$            5,442,265$            5,605,533$            5,773,699$            5,946,910$            6,125,317$            

Fixed O&M Rate per MG Capacity Owned

5,716$                   4,999$                   4,997$                   5,993.45$              $6,214.12 6,961.58$              7,428$                   7,405$                   6,669.44 6,870$                   7,076$                   7,288$                   7,507$                   

Variable O&M 875,199$               962,663$               1,003,407$            1,215,060$            1,336,700$            1,228,124$            1,482,833$            1,261,198$            1,495,833$            1,540,708$            1,586,929$            1,634,537$            1,683,573$            

Variable O&M Rate per 1,000 gallons 0.173$                   0.116 0.120 0.171 0.165 0.163 0.178 0.149 0.168 0.173 0.173 0.173 0.173

R&R Revenue Requirement 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

R&R Revenue  650,790$               1,227,583$            1,770,732$            1,133,047$            1,936,738$            1,418,881$            2,000,000$            1,685,000$            2,000,000$            2,000,000$            200,000$               2,000,000$            2,000,000$            

R&R Rate per Month per MG of Capacity

207$                       1,704.98$              2,459.35$              1,573.68 $2,689.91 1,970.67 2,778$                   2,340$                   2,450.98 2,451$                   245$                       2,451$                   2,451$                   

Funding Breakout For Each District

NWCWD 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Fixed O&M 1,114,997$            1,346,984$            1,393,443$            1,671,309$            1,732,846$            1,941,278$            2,071,372$            2,071,372$            2,107,789$            2,171,023$            2,236,154$            2,303,238$            2,372,335$            

Projected Flow  (in 1,000 gallons) 3655 3683 3508 3217 3387 3182 3576 3468 3537 3537 3643 3752 3865

Variable O&M 632,232$               427,256$               420,617$               548,687$               557,768$               517,190$               635,576$               635,576$               595,069$               612,921$               631,309$               650,248$               669,756$               

Capital -Renewal and Replacement 91,777$                 459,205$               685,805$               438,829$               750,099$               549,533$               774,600$               774,600$               774,600$               774,600$               774,600$               774,600$               774,600$               

Capital -Plant Expansion 8,395,062$            3,716,713$            -$                        -$                        -$                        -$                        193,645$               193,645$               $0 -$                        -$                        -$                        -$                        

Total 10,234,068$          5,950,158$            2,499,865$            2,658,825$            3,040,713$            3,008,001$            3,675,193$            3,675,193$            3,477,459$            3,558,544$            3,642,063$            3,728,086$            3,816,691$            

FCLWD 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Fixed O&M 1,100,421$            1,332,242$            1,381,750$            1,657,284$            1,718,305$            1,924,988$            2,053,990$            2,053,990$            2,090,102$            2,152,805$            2,217,389$            2,283,911$            2,352,428$            

Projected Flow  (in 1,000 gallons) 3209 3167 3335 2605 3280 2965 3288 3261 3587 3587 3695 3805 3920

Variable O&M 555,185$               367,328$               399,369$               444,305$               540,147$               481,920$               584,389$               584,389$               603,481$               621,586$               640,233$               659,440$               679,224$               

Capital -Renewal and Replacement 90,675$                 454,550$               680,050$               435,147$               743,804$               544,921$               768,100$               768,100$               768,100$               768,100$               768,100$               768,100$               768,100$               

Capital -Plant Expansion 8,369,991$            3,705,613$            -$                        -$                        -$                        -$                        192,000$               192,020$               $0 -$                        -$                        -$                        -$                        

Total 10,116,272$          5,859,734$            2,461,169$            2,536,736$            3,002,256$            2,951,829$            3,598,479$            3,598,499$            3,461,683$            3,542,491$            3,625,722$            3,711,451$            3,799,752$            

ELCO 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Fixed O&M 872,422$               919,803$               822,646$               986,689$               1,023,019$            1,146,071$            1,222,874$            1,222,874$            1,244,374$            1,281,705$            1,320,156$            1,359,761$            1,400,554$            

Projected Flow  (in 1,000 gallons) 1442 1449 1539 1302 1450 1409 1479 1715 1767 1767 1820 1875 1931

Variable O&M 249,547$               168,080$               183,421$               222,067$               238,785$               229,014$               262,868$               262,868$               297,282$               306,201$               315,387$               324,848$               334,594$               

Capital -Renewal and Replacement 71,888$                 313,828$               404,878$               259,071$               442,835$               324,427$               457,300$               457,300$               457,300$               457,300$               457,300$               457,300$               457,300$               

Capital -Plant Expansion 2,520,640$            1,115,953$            -$                        -$                        -$                        -$                        114,323$               114,323$               $0 -$                        -$                        -$                        -$                        

Total 3,714,497$            2,517,664$            1,410,945$            1,467,828$            1,704,639$            1,699,511$            2,057,365$            2,057,365$            1,998,956$            2,045,206$            2,092,843$            2,141,909$            2,192,448$            

Earned Interest 

Misc. / Interest Income 2020  Actual 2021 Actual 2022 Actual 2023 Actual 2024 Actual 2025 Actual 2026 Budget 2026 Projected 2027 Budget 2028 Budget 2029 Budget 2030 Budget 2031  Budget

Proj. O&M Fund Interest and Misc Income 67,326$                 6,204$                   75,961$                 5,000$                   212,945$               -$                        45,000$                 -$                        -$                        -$                        -$                        -$                        -$                        

Projected Income from R&R Fund Interest 250$                       -$                        103,645$               45,000$                 103,965$               90,000$                 -$                        -$                        -$                        -$                        























2248.0900;  

RESOLUTION NO. 20261012-01 
 

RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
BY THE  

BOARD OF DIRECTORS  
OF THE 

NORTH WELD COUNTY WATER DISTRICT 
 

(Little Calf Ranch, LLC) 
      

 
 WHEREAS, Little Calf Ranch, LLC, whose address is 1919 14th Street, Suite 300, Boulder 
CO 80302 (collectively the “Petitioner”), filed with the North Weld County Water District (the 
“District”) a Petition for Inclusion of Real Property (the “Petition”), a copy of which is attached 
hereto as Exhibit A, and incorporated herein by this reference; and 
 
 WHEREAS, the Petitioner represents that it is the one hundred percent (100%) fee owner 
of the real property described in the Petition (the “Property”); and 
 

WHEREAS, the Petition requests that the Board of Directors of the District (the “Board”) 
include the Property into the District, in accordance with § 32-1-401(1)(a), C.R.S.; and 
 
 WHEREAS, pursuant to the provisions of § 32-1-401(1)(b), C.R.S., publication of notice 
of the filing of the Petition and the place, time and date of the public meeting at which the Petition 
would be considered, the name and address of the Petitioner and notice that all persons interested 
shall appear at such time and place and show cause in writing why the Petition should not be 
granted, was made in the Greeley Tribune on October 9, 2026.  The Affidavit of Publication is 
attached hereto as Exhibit B and incorporated herein by this reference (the “Affidavit of 
Publication”); and 
 
 WHEREAS, no written objection to the inclusion was filed by any person; and 
 

WHEREAS, the Petition was heard at a public meeting of the Board the District held on 
October 12, 2026, at the hour of 8:30 a.m.; and 
 
 WHEREAS, the Board has reviewed the Petition and all relevant information related 
thereto; and  
 
 WHEREAS, the Board of the District desires to grant the Petition and approve the inclusion 
of the Property into the District. 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD AS FOLLOWS: 
 

1. Grant of Petition.  The Board hereby grants the Petition without conditions and 
orders the inclusion of the Property into the District. 
 



2 
2248.0900;  

2.  Effective Date of Resolution.  This Resolution shall become effective as of the date 
hereof. 

 
3. Motion and Order for Inclusion.  The Board hereby directs its legal counsel to file 

a motion with the District Court in and for Weld County seeking an Order for Inclusion. 
 
  
 
 

[Remainder of page intentionally left blank.  Signature page follows.] 
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2248.0900;  

ADOPTED OCTOBER 12, 2026.  
 
 

DISTRICT: 
 
 
NORTH WELD COUNTY WATER DISTRICT, 
a quasi-municipal corporation and political 
subdivision of the State of Colorado 

 
 
      By:        
            Officer of the District 
 
ATTEST: 
 
 
By:_____________________________ 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signature Page to Resolution and Order for Inclusion of Real Property  
(Little Calf Ranch, LLC) 
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2248.0900;  

RESOLUTION NO. 20261012-02 
 

RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
BY THE  

BOARD OF DIRECTORS  
OF THE 

NORTH WELD COUNTY WATER DISTRICT 
 

(Weldco Farms, LLC) 
      

 
 WHEREAS, Weldco Farms, LLC, whose address is 1919 14th Street, Suite 300, Boulder 
CO 80302 (collectively the “Petitioner”), filed with the North Weld County Water District (the 
“District”) a Petition for Inclusion of Real Property (the “Petition”), a copy of which is attached 
hereto as Exhibit A, and incorporated herein by this reference; and 
 
 WHEREAS, the Petitioner represents that it is the one hundred percent (100%) fee owner 
of the real property described in the Petition (the “Property”); and 
 

WHEREAS, the Petition requests that the Board of Directors of the District (the “Board”) 
include the Property into the District, in accordance with § 32-1-401(1)(a), C.R.S.; and 
 
 WHEREAS, pursuant to the provisions of § 32-1-401(1)(b), C.R.S., publication of notice 
of the filing of the Petition and the place, time and date of the public meeting at which the Petition 
would be considered, the name and address of the Petitioner and notice that all persons interested 
shall appear at such time and place and show cause in writing why the Petition should not be 
granted, was made in the Greeley Tribune on October 9, 2026.  The Affidavit of Publication is 
attached hereto as Exhibit B and incorporated herein by this reference (the “Affidavit of 
Publication”); and 
 
 WHEREAS, no written objection to the inclusion was filed by any person; and 
 

WHEREAS, the Petition was heard at a public meeting of the Board the District held on 
October 12, 2026, at the hour of 8:30 a.m.; and 
 
 WHEREAS, the Board has reviewed the Petition and all relevant information related 
thereto; and  
 
 WHEREAS, the Board of the District desires to grant the Petition and approve the inclusion 
of the Property into the District. 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD AS FOLLOWS: 
 

1. Grant of Petition.  The Board hereby grants the Petition without conditions and 
orders the inclusion of the Property into the District. 
 



2 
2248.0900;  

2.  Effective Date of Resolution.  This Resolution shall become effective as of the date 
hereof. 

 
3. Motion and Order for Inclusion.  The Board hereby directs its legal counsel to file 

a motion with the District Court in and for Weld County seeking an Order for Inclusion. 
 
  
 
 

[Remainder of page intentionally left blank.  Signature page follows.] 
 

 



3 
2248.0900; 

ADOPTED OCTOBER 12, 2026. 

DISTRICT: 

NORTH WELD COUNTY WATER DISTRICT, 
a quasi-municipal corporation and political 
subdivision of the State of Colorado 

By: 
      Officer of the District 

ATTEST: 

By:_____________________________ 

Signature Page to Resolution and Order for Inclusion of Real Property 
(Weldco Farms, LLC) 



 

EXHIBIT A 
 

TO RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
 

(Petition for Inclusion) 
 



 

EXHIBIT B 
 

TO RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
 

(Affidavit of Publication) 
 
 



























2248.0900;  

RESOLUTION NO. 20261012-03 
 

RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
BY THE  

BOARD OF DIRECTORS  
OF THE 

NORTH WELD COUNTY WATER DISTRICT 
 

(High Plains Dairy, LLC) 
      

 
 WHEREAS, High Plains Dairy, LLC, whose address is 1919 14th Street, Suite 300, Boulder 
CO 80302 (collectively the “Petitioner”), filed with the North Weld County Water District (the 
“District”) a Petition for Inclusion of Real Property (the “Petition”), a copy of which is attached 
hereto as Exhibit A, and incorporated herein by this reference; and 
 
 WHEREAS, the Petitioner represents that it is the one hundred percent (100%) fee owner 
of the real property described in the Petition (the “Property”); and 
 

WHEREAS, the Petition requests that the Board of Directors of the District (the “Board”) 
include the Property into the District, in accordance with § 32-1-401(1)(a), C.R.S.; and 
 
 WHEREAS, pursuant to the provisions of § 32-1-401(1)(b), C.R.S., publication of notice 
of the filing of the Petition and the place, time and date of the public meeting at which the Petition 
would be considered, the name and address of the Petitioner and notice that all persons interested 
shall appear at such time and place and show cause in writing why the Petition should not be 
granted, was made in the Greeley Tribune on October 9, 2026.  The Affidavit of Publication is 
attached hereto as Exhibit B and incorporated herein by this reference (the “Affidavit of 
Publication”); and 
 
 WHEREAS, no written objection to the inclusion was filed by any person; and 
 

WHEREAS, the Petition was heard at a public meeting of the Board the District held on 
October 12, 2026, at the hour of 8:30 a.m.; and 
 
 WHEREAS, the Board has reviewed the Petition and all relevant information related 
thereto; and  
 
 WHEREAS, the Board of the District desires to grant the Petition and approve the inclusion 
of the Property into the District. 
 
 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD AS FOLLOWS: 
 

1. Grant of Petition.  The Board hereby grants the Petition without conditions and 
orders the inclusion of the Property into the District. 
 



2 
2248.0900;  

2.  Effective Date of Resolution.  This Resolution shall become effective as of the date 
hereof. 

 
3. Motion and Order for Inclusion.  The Board hereby directs its legal counsel to file 

a motion with the District Court in and for Weld County seeking an Order for Inclusion. 
 
  
 
 

[Remainder of page intentionally left blank.  Signature page follows.] 
 

 



3 
2248.0900; 

ADOPTED OCTOBER 12, 2026. 

DISTRICT: 

NORTH WELD COUNTY WATER DISTRICT, 
a quasi-municipal corporation and political 
subdivision of the State of Colorado 

By: 
      Officer of the District 

ATTEST: 

By:_____________________________ 

Signature Page to Resolution and Order for Inclusion of Real Property 
(High Plains Dairy, LLC) 



 

EXHIBIT A 
 

TO RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
 

(Petition for Inclusion) 
 



 

EXHIBIT B 
 

TO RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
 

(Affidavit of Publication) 
 
 















2248.0900; 

RESOLUTION NO. 20261012-04 

RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
BY THE  

BOARD OF DIRECTORS  
OF THE 

NORTH WELD COUNTY WATER DISTRICT 

(High Plains Dairy, LLC)

WHEREAS, High Plains Dairy, LLC, whose address is 1919 14th Street, Suite 300, Boulder 
CO 80302 (collectively the “Petitioner”), filed with the North Weld County Water District (the 
“District”) a Petition for Inclusion of Real Property (the “Petition”), a copy of which is attached 
hereto as Exhibit A, and incorporated herein by this reference; and 

WHEREAS, the Petitioner represents that it is the one hundred percent (100%) fee owner 
of the real property described in the Petition (the “Property”); and 

WHEREAS, the Petition requests that the Board of Directors of the District (the “Board”) 
include the Property into the District, in accordance with § 32-1-401(1)(a), C.R.S.; and 

WHEREAS, pursuant to the provisions of § 32-1-401(1)(b), C.R.S., publication of notice 
of the filing of the Petition and the place, time and date of the public meeting at which the Petition 
would be considered, the name and address of the Petitioner and notice that all persons interested 
shall appear at such time and place and show cause in writing why the Petition should not be 
granted, was made in the Greeley Tribune on October 9, 2026.  The Affidavit of Publication is 
attached hereto as Exhibit B and incorporated herein by this reference (the “Affidavit of 
Publication”); and 

WHEREAS, no written objection to the inclusion was filed by any person; and 

WHEREAS, the Petition was heard at a public meeting of the Board the District held on 
October 12, 2026, at the hour of 8:30 a.m.; and 

WHEREAS, the Board has reviewed the Petition and all relevant information related 
thereto; and  

WHEREAS, the Board of the District desires to grant the Petition and approve the inclusion 
of the Property into the District. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD AS FOLLOWS: 

1. Grant of Petition.  The Board hereby grants the Petition without conditions and
orders the inclusion of the Property into the District. 



2 
2248.0900; 

2. Effective Date of Resolution.  This Resolution shall become effective as of the date
hereof. 

3. Motion and Order for Inclusion.  The Board hereby directs its legal counsel to file
a motion with the District Court in and for Weld County seeking an Order for Inclusion. 

[Remainder of page intentionally left blank.  Signature page follows.] 



3 
2248.0900; 

ADOPTED OCTOBER 12, 2026. 

DISTRICT: 

NORTH WELD COUNTY WATER DISTRICT, 
a quasi-municipal corporation and political 
subdivision of the State of Colorado 

By: 
      Officer of the District 

ATTEST: 

By:_____________________________ 

Signature Page to Resolution and Order for Inclusion of Real Property 
(High Plains Dairy, LLC) 



 

EXHIBIT A 
 

TO RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
 

(Petition for Inclusion) 
 



 

EXHIBIT B 
 

TO RESOLUTION AND ORDER FOR INCLUSION OF PROPERTY 
 

(Affidavit of Publication) 
 
 



Privileged & Confidential Packet  
9. Action: Consider Approval of Commercial Sector Water 

Dedication Agreement and Water Service Agreement, Miller Cattle 
(enclosures, privileged and confidential) 
 

10. Action: Consider Approval of Water Dedication Agreement 
for the Town of Eaton Water Supply and Storage Shares 
(enclosures, privileged and confidential) 
 

11. Discussion: City of Greeley Financial Reimbursement for 
Overland Ponds Reservoirs Capital Projects 2011 
Intergovernmental Agreement (enclosures, privileged and 
confidential) 
 

12. Discussion: Acquisition of Water Rights (enclosures, 
privileged and confidential) 
 

13. Discussion: Update ELCO Service from NWCWD Unmetered 
Valve (enclosures, privileged and confidential) 

 
14. Executive Session: The Board reserves the right to enter 

into Executive Session for the following purposes: Receiving 
legal advice and discussing matters subject to negotiation and 
strategy pursuant to § 24-6-402(4)(b)&(e), C.R.S. related to 
Financial Reimbursement of Overland Ponds, Acquisition of 
Water Rights, Water Dedication, Water Service Agreements, and 
ELCO Unmetered Valve  
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North Poudre Irrigation Company Shareholder Advisory Board 

 

 

Agenda 

Meeting 01 

October 7, 2026, 2:30 p.m. 

 

1. Meeting Opening (5 Minutes) – Welcome and Agenda Review 

 

 

2. Introductions of Shareholders and Representatives (5 Minutes)  

 

 

3. Advisory Board Overview of Purpose and Function (15 Minutes)  

 

 

4. Scope – Specific Challenges and Opportunities (25 Minutes)  

 

5. Advisor Input and Recommendations (10 Minutes) – Discussion and Feedback  

 

i. Proposed Meeting Frequency – no more than Quarterly or as 

requested  
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Advisory Board Overview of Purpose and Function 

 

Purpose  

 

Goal of Maximization of Allocations for ALL Shareholders while protecting 
agricultural shareholder interests while also; 
 

a. Strengthen governance credibility without diluting management control 

 

b. Bridge communication and enhance transparency and  
 

c. Build trust across ownership groups and between all shareholders, 
management and Board of Directors. 

 

 

 

Function  
 

 

Provide Recommendations Related to Ditch Efficiency which could include but 
may not be limited to review and findings:  

 
Data Analysis 

Cost Analysis and Investment Return 
Ditch Loss and System Analysis, 

Additional Funding Mechanisms for Future Capital Improvements 
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Can Not 

 

✓ Vote, determine policy, approve budget, or legally bind the ditch company 

 

Can 

 

✓ Reviews reports on ditch analysis, third party consultant engineering, capital 

allocation and finances if made available through the Board of Directors  

a. Advice on strategy, provide technical expertise, shareholder expectations   

b. Assess risks and provide short and long-term concerns from a 

shareholder perspective 

c. Develop alternative funding recommendations for increases in efficiency 

and yield  

d. Through this committee or individually as Shareholders communicate 

recommendations and findings to the Board of Directors 

 

 

 

 

Feature 🏛 Board of Directors    Shareholder Advisory Board 

Authority Binding votes and legal control    Recommendations only 

Fiduciary 
Duty 

Legal duty to shareholders    None 

Liability Personal liability for oversight    Limited to Shareholder  

Focus 
Compliance, governance, and 
hiring 

  Specialized feedback, Shareholder 
sentiment 
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Scope – Specific Challenges and Opportunities 

 

Limited Scope 

Daily Operations, maintenance issues, finance matters etc. should be directed to Chair 

of the Board of Directors or management, or letters to Board of Directors  

 

Focus   

Specific Challenges related to (a) Colorado Big Thompson C-BT ditch efficiencies and 

native water rights as appropriate and (b) potential for alternative analysis and capital 

improvement funding options to increase turnaround time for yield maximization and 

surety of water supply 

As with all ditch companies all shareholder rights need to be protected and focus on not 

interfering with irrigation operations or generating additional costs of the agricultural 

shareholders  

 

➢ High level discussion of two challenges related to the efficiency of ditch 

 

1. Monroe Diversion and Cache La Poudre River Exchange Challenges  

a. Hanson to Monroe exchange limits C-BT allocations to all Shareholders 

i. Reservoir and water rights accounting  

ii. Feasibility study and cost analysis for pump station or no action 

alternatives  

 

2. Ditch Losses and Ditch Shrink Analysis  

i. Reduction in Ditch Loss from 35% to 20 % hypothetical 

ii. Engineering analysis on ditch loss remedies and ditch segment 

priorities  

iii. Maximizing existing water rights assets in lieu of acquiring new 

water rights  

 

➢ Alternate funding options related to increasing effectiveness on studies and 

providing supply surety and increases in allocation yield  
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